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FINAL FIRST QUARTER OF FY 2011 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE
AGREEMENT (PEA) MILESTONE STATUS

ON SCHEDULE EA & PEA

SITE NOvs EA & PEA MILESTONES MET DURING MILESTONES NEXT FOUR NON-HLWWDs | LLW DISPOSAL NEPA
QUARTER (10/2010 - 12/2010) / TOTAL QUARTERS (01/2011 - 12/2011) /
QUARTER EA & PEA MILESTONES TOTAL FOUR QUARTERS EA &
PEA MILESTONES
Argonne (ANL) N/A(0/0) N/A(0/0) N/A N/A N/A
Brookhaven (BNL) N/A N/A N/A
Carlsbad / Waste
Isolation Pilot Plant :1 5r|5el\)llz:sr:sc;rl\:ll'i|:’;:la§:l:\:i ss:::al;lg'\ll (v;lg\l,mlnor fine), & CBFO is still in negotiations with N/A(0/0) N/A(0/0) N/A N/A
(CBFO / WIPP) I
Energy Technology
Engineering Center N/A N/A
(ETEC)
Idaho (INL) N/A
Lawrence Livermore
National Laboratory N/A N/A N/A
(LLNL)
DOE was fined by the NMED in calendar year 2009 for an alleged sub y non- pli
Los Alamos National submittal of the Corrective Measures Evaluation (CME) for Material Disposal Area (MDA) G.
Laboratory (LANL) DOE ly ived a time from the NMED allowing DOE the opportunity to N/A N/A
i address the NMED’s and to it three CMEs (for MDA H, G, and L) by the end
of August 2011.
Moab N/A(0/0) N/A(0/0) N/A N/A
Nevada National
Security Site (NNSS) N/A N/A
Oak Ridge (OR) N/A N/A
Paducah (PA) 2 new Non-Impacting State NOVs. N/A N/A
Pantex N/A N/A N/A
Portsmouth (PORTS) N/A N/A
Richland (RL) 1 new Non-Impacting State NOV. N/A N/A
River Protection (ORP) N/A
Sandia National
Laboratory (SNL) N/A N/A N/A
Savannah River Site
(SRS)
Separations Process .
Research Unit (SPRU) 2 new Non-Impacting State NOVs. N/A N/A N/A
Stanford Linear
Acceleration Center N/A N/A N/A
(SLAC)
West Valley
Demonstration Project N/A
(WVDP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Carlsbad / Waste
Isolation Pilot Plant
(CBFO / WIPP)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program. The NOV alleged
four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing
potentiometric maps and 4) Data Quality Objectives for some field monitoring activities. A fine of $38,520 was levied by the State. The CBFO and WTS met with the NMED on
January 22, 2009 to negotiate a settlement agreement. The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.
A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009. As part of the settlement
agreement, the permittees provided partial required submittals, including a work plan to discuss improvements to the program, on December 21, 2009. CBFO is currently
awaiting approval from the NMED for the work plan. Within 60 days of receipt of that approval, a Class 2 Permit Modification to the HWFP addressing deficiencies in the program
will be submitted to the NMED. Submittal of the PMR will complete the actions necessary to resolve this NOV. No change for the 1st Quarter of FY 2011.

Los Alamos National
Laboratory (LANL)

YELLOW

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as an inadequate Corrective Measure
Evaluation (CME) Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance. LANL started installing additional
groundwater monitoring wells to address the NMED issues, collected additional groundwater data, and delivered Revision 1 of the CME on September 2009. Another demand
Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue. On December 30, 2009, a penalty of $1,252,500 was paid to NMED (including
interest) . NMED rejected revision 1 of the CME on July 26, 2010. LANL continued to collect additional groundwater data and provided Revision 2 of the CME to NMED on
11/30/2010. NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL'’s selected remedial alternative in the CME report.
The last of these wells (R-55) was complete in August 2010. DOE recently received a time extension from the NMED allowing DOE the opportunity to address the NMED’s
comments and to re-submit three CMEs (for MDA H, G, and L) by the end of August 2011.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

YELLOW

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 020 --- Management Notice of Violation (NOV) for Submittal of Monitoring Data --- On November
30, 2010, LATA Environmental Services of Kentucky, LLC Regulatory Compliance personnel were informed of a Notice of Violation (NOV) issued by the Kentucky
Department for Environmental Protection (KDEP). The NOV alleged a failure to comply with the terms and conditions of Kentucky Pollutant Discharge Elimination
System Permit No. KY0004049. The violation involved an alleged failure to submit the required monitoring data for Polychlorinated Biphenyls (PCBs) at Outfall 020 on
the Discharge Monitoring Report (DMR) for July through September 2010. Monitoring results are required to be obtained for each month and reported. The missing
information must be submitted to the KDEP by December 6, 2010. The Paducah Site disagrees with this alleged violation. The revised documents will be prepared for
submittal; however, a response containing the requested information should not be construed as concurrence with the alleged violation. PCB monitoring data were
included in the DMRs and designated as "non-detect” with the appropriate reporting symbol. KDEP alleged that a "maximum load" calculation was also required;
however, with a result of "non-detect” there is nothing to report except 0.0. Per a request from the Paducah Site, KDEP is considering rescinding the alleged
violation. A permit modification will need to be developed to remove the PCB reporting limit from the permit. The Kentucky Department for Environmental Protection
(KDEP) rescinded the subject Notice of Violation in a letter dated January 10, 2011. KDEP indicated that they will issue a permit modification to correct the oversight
in the KPDES Permit. In the interim, KDEP has revised the DMR form to remove the blank from the form. The NOV is now effectively closed, & the score will change
to GREEN in the next Scorecard.

YELLOW

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department of Environmental Protection (KDEP)
due to Discharge of Zinc at Outfall 017 above Permitted Limits --- On November 30, 2010, a Notice of Violation (NOV) was received, for two zinc samples that exceeded
permitted limits. The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 indicated that the zinc concentration exceeded
permitted limits. This was determined by total recoverable zinc analysis of the water collected for August. The limit for total recoverable zinc at Outfall 017 is 0.216
mg/L. A field sample and a duplicate were collected for analysis with results at 0.228 mg/L and 0.221 mg/L, respectively. It was noted that during this reporting period
that both the monthly average and daily maximum concentrations were exceeded. The month of August had very little rainfall. The only rainfall was on August 30th
which is when a sample was collected. There was no other opportunity to collect additional samples. As a result, the monthly average is also the daily maximum.
This NOV lists two violations and Uranium Disposition Services, LLC (UDS) is responding to violation item #1. UDS began working to determine the cause and
identify possible actions that could reduce the likelihood of further zinc problems at the outfall. Subsequent monthly DMRs for September and October were within
the permitted limits. Following the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the primary zinc source contributing to
Outfall 017 and has implemented corrective actions to mitigate future problems. However, an additional zinc exceedance occurred in December 2010 and was
reported to the Kentucky Department for Environmental Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan to Address
Outfall 017 Zinc Exceedances" was submitted with the DMR on January 25, 2011. On February 15, 2011, the KDEP issued another NOV based on the December 2010
zinc exceedance. This NOV stated that the KDEP does not intend to pursue formal enforcement action at this time and that no additional submittals are required.
KDEP stated that the permit holder will be required to demonstrate a return to compliance by March 31, 2011. Zinc exceedances have also occurred at Outfall 017
during the January and February 2011 monitoring periods and have been reported to KDEP in the respective DMRs. UDS is continuing to implement the Zinc Action
Plan to mitigate future exceedances. No other NOVs have been received from KDEP at this time.

Richland (RL)

YELLOW

10/26/2010 ORPS report --- Hanford Site, 200 West Area --- Notice of Violation Received from State of Utah (ARRA) --- On October 21, 2010, CH2M Hill Plateau
Remediation Contract (CHPRC) Waste and Fuels Management Program received a Notice of Violation (NOV) from the State of Utah Radiation Control Board. The NOV
alleges a potential noncompliance with Utah Radiation Control Rules related to radiological waste characterization for a shipment of one container to Energy
Solutions at Clive, Utah. CHPRC is still considering whether or not to protest the imposition of the proposed civil penalty. The issue will be entered into the
Contractor Condition Reporting and Resolution System and managed through closure.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)
07/20/2010 ORPS Report --- Washington State Department of Health Issues Notice of Violation Following Radioactive Air Emissions Inspection --- On July 7, 2010, the
Washington State Department of Health (WDOH) issued a Notice of Violation (NOV) to the U.S. Department of Energy, Office of River Protection, resulting from a radioactive air
GREEN emissions section inspection conducted in January 2010. The letter identified several instances where the requirements of the Hanford Site Radioactive Air Emissions License
River Protection (CHANGED FF-01 were not met by the Tank Operations Contractor, Washington River Protection Solutions (WRPS). The description of conditions that the letter states were out of
(ORP) FROM compliance are: 1) periodic confirmatory monitoring was not performed on the 296-A-43 emission unit in CY 2009, 2) alternative monitoring procedures were not performed for the
YELLOW) 241-S-302 emission unit for the months of October and December 2009, and 3) a written technical basis document outlining the 296-A-44 (241-AN tank farm primary ventilation
train) emission units sampling program could not be supplied to the WDOH. The WRPS Base Operations Shift Manager received a copy of the NOV on July 15, 2010. All
requirements of the NOV were fulfilled during the quarter, without fines or penalties received. The NOV is now closed.
11/23/2010 ORPS Report --- Savannah River Site, A-Area --- Notice of Alleged Violation - Dismantlement of 736-2A Handi-House --- On November 22, 2010, Regulatory
Integration and Environmental Services Management received a Notice of Alleged Violation dated November 19 from the South Carolina Department of Health and
Environmental Control (SC-DHEC). On June 12, Site maintenance dismantled Handi-House 736-2A. On June 23, it was discovered that the asbestos building
Savannah River Site GREEN inspection was not performed nor was the required site demolition license obtained. Site personnel self-reported the alleged violation within the same day. A fact

(SRS)

finding meeting was held on June 24. It was determined that there are inadequate details in the Site Hazard Awareness process to prompt proper notifications prior to
structure dismantlement. An Enforcement Conference was held December 15 at SC-DHEC offices in Columbia, S.C. As a result of information provided by SRS in the
enforcement conference, DHEC issued a letter on December 17, 2010 that stated SRS corrective actions were sufficient and that no fines or penalties would be
assessed. This action is closed. The NOV was received and resolved during the quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Separations Process
research Unit
(SPRU)

YELLOW

11/10/2010 ORPS Report --- Separations Process Research Unit, Building H2 --- NYSDEC Notice of Violation for Incident Related to Hillside Drain Treatment System ---
On November 3, 2010, the Knolls Atomic Power Laboratory (KAPL) and the Separations Process Research Unit (SPRU) received a Notice of Violation (NOV) from the
New York State Department of Conservation for an incident related to the Temporary Hillside Drain System (THDS) on the SPRU site. The THDS receives and treats
radiologically contaminated groundwater and rainwater prior to sampling and release. The THDS receives radiologically contaminated groundwater collected from a
footer drain around the H2 building. This water is collected in a sump and pumped to holding tanks. Historically, this water was treated in the Hillside Treatment
System to remove radiological contaminants prior to discharge to the Mohawk River. On October 25, 2010, during a rain storm, approximately 630 gallons of
untreated THDS water from an overflow of the THDS sump was released to a storm sewer into the KAPL stormwater system; water from the KAPL stormwater system
enters the Mohawk River via a State-permitted outfall. During normal hourly operator rounds, three THDS sump pumps were found out of service. Electricians
discovered that wires inside a control panel had burned, made contact, and caused the control voltage fuse to blow. Within two hours, the wiring was replaced and
two of the three sump pumps were returned to service. Immediately subsequent to this event, redundant modifications (including addition of an overflow tank) were
made to the sump system to prevent future overflows. The NOV cites this event as an unauthorized discharge, as the KAPL outfall is only permitted to receive
stormwater, and cites failure to “immediately” notify the State of the event (NOTE: the State was notified the following morning). Two samples were taken of the
overflow and analyzed at the SPRU count room. Both results were 1.5E-6 uCi / ml Cs-137. A portion of the same samples were analyzed for gross alpha and gross
beta at the KAPL lab. Continuous surveillance of the control panel and the overflow pipe commenced and will continue until a new control panel is designed,
fabricated, and installed.

On December 30, 2010, the Department of Energy (DOE) signed a Consent Order with the New York State Department of Environmental Conservation (NYSDEC)
related to the incident. In the Consent Order, DOE agreed to fund an Environmental Benefits Project, funded by a grant to NYSDEC, with a value equal to $15,000. The
agreed purpose is for a public information program conducted by NYSDEC. The schedule of compliance for the NOV has two milestones: by January 18, 2011,
submit a Spill Reporting / Response Plan, and by January 30, 2011, submit Best Management Practices and Storm Water Pollution Prevention Plan documents. These
documents were submitted within these timeframes. The NOV is now effectively closed, & the score will change to GREEN in the next Scorecard.

YELLOW

On November 16, 2010, Energy Solutions received a waste shipment consisting of a "SEAVAN" container, with 13 inner containers, that had been shipped as a Class
A waste from the DOE-SPRU site. This classification was deemed incorrect, and resulted in a series of associated violations for classification, labeling, and
packaging; each violation was assessed points under the Utah enforcement policy. On February 2, 2011, Energy Solutions, LLC, received a Notice of Violation (NOV)
and imposition of proposed civil penalty from the State of Utah Department of Environmental Quality for a waste shipment from the Department of Energy (DOE)
Separations Process Research Unit (SPRU) that was determined to be in violation of Utah Radiation Control Rules. Energy Solutions was assessed a total of $8750 in
civil penalties and 990 enforcement points. The penalties were paid, and for each violation, Energy Solutions submitted a corrective action plan. During March and
April, 2011, Energy Solutions is modifying its procedures and continuing discussions with the State of Utah.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
[ [
BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory ARRA Project: N
. . Annual schedules

Submit IAG Annual Schedule Submit IAG Annual Schedule . DOE/EPA New York:

BRNL-0030-003 Update to EPADEC Update to EPADEC 11/30/2010 11/30/2010 11/24/2010 11/30/2010 document tran.smmed to NA CERCLA - FFA EA
regulators on time.

Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:

BRNL-0030-004 Update to EPA/IDEC Update to EPAIDEC 11/30/2011 11/30/2011 11/30/2011 CERCLA - FFA EA

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

ARRA Project: N

IDAHO NATIONAL LABORATORY (ID)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
ID-0013 Solid Waste Stabilization and Disposition / ID-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / ID-0013.01 Solid Waste Stabilization and Disposition (Operations) roject:
ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 ARRA Project: N
(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital) ject:
OU 3-14 Draft Phase Il 90% Operable Unit 3-14 will complete DOE/EPA/Idaho:
ID-0030B.C1-027 Design Complete (Interim Cap on | 90% of Draft Design for the 11/4/2011 11/4/2011 11/4/2011 . EA

ICP Tank Farm) capping of the ICP Tank Farm

CERCLA - FFA/CO

ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) /
ID-0030B.PY Soil & Water Remediation-2012 (PY)

ARRA Project: N

ID-0100 Idaho Community and Regulatory Support

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
[ [
VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site ARRA Project: N
VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 /
VL-LLNL-0031.01 Soil and Groundwater Remediation Activities / VL-LLNL-0031.01 Soil and ARRA Project: N
Groundwater Remediation Activities
RFP for finalization of
work plan and
implementation of
Building 812 Characterization characterization work at
K . . Building 812 Characterization Work Plan reviewed and the Building 812 firing DOE/EPA/California:
VL-LLNL-0031.01-001 Work Plan approved by the Regulatory 4nz2om 4nzzom 4nzzom table extended for two CERCLA - FFA PEA
Agencies weeks until Dec. 9, 2010 at
the request of prospective
bidders. Proposals are
currently under review.
Building 812 Characterization Initiate Building 812 DOE/EPA/California:
VL-LLNL-0031.01-003 Field Work Characterization Field Work 4/29/2011 4/29/2011 4/29/2011 CERCLA - FFA PEA
Building 812 Baseline Risk
VL-LLNL-0031.01-002 Building 812 Baseline Risk Assessment Work Plan reviewed 5/31/2011 5/31/2011 5/31/2011 DOE/EPA/California: PEA

Assessment Work Plan

and approved by the Regulatory
Agencies

CERCLA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health

, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 ARRA Project: N
Characterization Work Plan for Characterization Work Plan for DOE/EPA/California:

VL-LLNL-0031-001 Building 812 Approved Building 812 Approved anzom anizom anizom CERCLA - FFA BEA

i ] ) Complete Building 812 Soil Complete Building 812 Soil DOE/EPA/California:
VL-LLNL-0031-001 Characterization Characterization 11/1/2011 11/1/2011 11/1/2011 CERCLA - FFA B,EA
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon ARRA Proiect: N
de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle rolect:
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.01 Soil and Water ARRA Project: N
Remediation (Operations) / VL-LANL-0030.01.1 Soil and Water Remediation (Operations 1) olcch

In their Notice of
" Disapproval, NMED New Mexico
. MDA L Corrective Measure . . . .

:]/tiLéLANL-0030.0I.1- MDA L Corrective Measure Evaluation Report, R1 submittal 10/1/2010 10/1/2010 9/30/2010 10/1/2010 required that a revision to | Submitted to NMED on Environment BEAF

Evaluation Report, R1

to NMED

the January 2008 CME
Report be submitted by
10/01/2010.

schedule.

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
- Submittal of the Phase Il . . New Mexico
Phase Il Investigation Work Plan . Report submitted in .
VL-LANL-0030.01.1 (IWP) for the Upper Los Alamos | vestigation Work Plan (IWP) for | o 5949 10/21/2010 10/21/2010 10/21/2010 accordance with the Environment EA
141 Canyon Aggregate Area the Upper Los Alamos Canyon NMED Order on Consent Department (NMED):
V! 9greg Aggregate Area to NMED . Final Order
Historical Investigation ::gzliz,g:;,’;ognﬁfﬂiga'e
Report s(HIR) submitted to
NMED on 12 October 2010. sroe(j; L"S‘I‘; ';:"’fr:v‘:  Deen
NMED agreed on 24 . "No Further Action". Both
August 2010 to determine
. I . S of these AOCs are located
Submit Investigation Work Plan if Investigation Work Plan . N )
" . within Bandelier National .
for Frijoles Canyon Aggregate is necessary. Monument, owned by the New Mexico
VL-LANL-0030.01.1- In\./.estlganon Work Plan for Area. Currently this n1.|Iestone |s. 10/31/2010 9/30/2011 10/12/2010 10/31/2010 NMED reviewed the HIR National Park Service. Environment EAF
054 Frijoles Canyon Aggregate Area planned as a completion report in and approved no These sites are not Department Consent
the line, & the i i investigation required on . . Order
associated with LANL, but
has been completed. 12/8/2010. No N
. Lo with the NPS and the
investigation work plan s )
N Civilian Conservation
required. COR-EP- Corps. NMED agreed to
12.8.2010-306973. ps. 9
review the HIR and
Completed ahead of Lo .
determine if an IWP is
schedule.
needed.
Submittal of Remedy Completion Enforceable agreement New Mexico
Y:';',‘;LANL'°°3°'°1'1' (R:(':';‘e)df’;f::g';m" Report Report (RCR) for Technical Area | 11/1/2010 11/1/2010 10/29/2010 11/1/2010 date per NMED Letter [E):"::’l'r‘n':i't“(NMED)_ EA
32 (TA-32) to NMED June 17, 2010. ep .
Final Order
Plugging and Abandoning (P&A) Submma! of Plugging and Report was submitted to New Mexico
VL-LANL-0030.01.1- | Work Plan for Wells and Abandoning (P&A) Work Plan for NMED ahead of schedule. - Environment
143 Boreholes at Los Alamos National Wells and B.oreholes at Los 11/1/2010 11/1/2010 10/29/2010 11/1/2010 COR-EP-11.10.2010- submitted slightly early Department (NMED): EA
Alamos National Laboratory to )
Laboratory 300281 Final Order
NMED
- Submittal of Investigation Report . New Mexico
il ) : Investigation Report (IR) for " Report submitted to . } " .
VL-LANL-0030.01.1 Threemile Canyon Aggregate (IR) for Threemile Canyon 11/3/2010 11/3/2010 11/3/2010 11/3/2010 NMED. COR-EP-11.17.2010| O Variance - submitted on| - Environment EA
142 L Aggregate Area, Revision 1 to time. Department (NMED):
Area, Revision 1 301709 )
NMED Final Order
New Mexico
VL-LANL-0030.01.1- " Submittal of Completion Report to Environment
139 Completion Report for Well R-3 Well R-3 to NMED 11/18/2010 11/18/2010 11/18/2010 11/18/2010 Department (NMED): EA
Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
NMED authorized
extension to November 19,
2010, in a letter dated
N _— November 4, 2010 . . .
VL-LANL-0030.01.1- | LowerPajarito Canyon Aggregate /SAUb:;“aLt:wAerL: :l:/:ts(:ucaacr:g:n Correspondence COR-EP- | | =HIE PRIt | Bt ment
-O1- Area Investigation Work Plan ggreg g 11/19/2010 11/19/2010 11/19/2010 11/19/2010 11.9.2010-300205. IWP PP EA
165 L Work Plan (IWP), Revision 1, to " N respond to comments Department (NMED):
(IWP), Revision 1 submitted on time and " N
NMED. prompted extension. Final Order
subsequently approved w
modifications by NMED in
correspondence COR-EP-
12.9.2010-307452.
Submit Periodic Monitoring New Mexico
- . Report 1st Quarter FY 2010 for .
VL-LANL-0030.01.1- | Periedic Monitoring Report Q1 Mortandad, Sandia, Los Alamos, | 11/30/2010 11/30/2010 11/29/2010 11/30/2010 Environment EA
077 2010 (Pajarito Canyon) o N Department Consent
Pajarito, and White Rock to the Order
NMED Regulator
Complete field work and submit New Mexico
Upper Canada del Buey Upper Canada del Buey .
VL-LANL-0030.01.1 Aggregate Area Investigation Aggregate Area Investigation 11/30/2010 11/30/2010 11/19/2010 11/30/2010 Completed ahead of Environment BEA
091 ) schedule. Department (NMED):
Report Report to New Mexico )
. Final Order
Environment Department
Report submitted on
schedule; however, four
quarters of groundwater
data was not available for
all the new groundwater
VL-LANL-0030.01.1- Submittal of MDA G Corrective Submittal of MDA G Corrective ::::tarl;::lllL is at risk for a ::’lvir'\::)r:ce:ﬁt
U Measure Evaluation Report, Measure Evaluation Report, 11/30/2010 11/30/2010 11/30/2010 11/30/2010 . Y EAF
107 s . noncompliant document. Department Consent
Revision 2 Revision 2 . . .
This baseline completion Order
date was provided by
NMED in their July 26,
2010 Notice of Disapproval
for the September 2009
CME Report, R1.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
New Mexico
- I Submit Periodic Monitoring .
VL-LANL-0030.01.1- Periodic Monitoring Report (PMR) | o o) for Pajarito 11/30/2010 11/30/2010 11/29/2010 11/30/2010 Environment EA
138 for Pajarito Watershed, Q4, FY10 Department (NMED):
Watershed, Q4, FY10 )
Final Order
Submittal of Corrective Measures
Corrective Measures Evaluation Evaluation (CME) report for New Mexico
VELANL-0030.01-1- | (i) Report for MDA G, SMU 54-| e erial Disposal Area G, Solld | 44 5/5919 11/30/2010 11/30/2010 11/30/2010 Environment EA
140 1013(b)-99 at TA-54, Rev 2 Waste Management Unit (SWMU) Department (NMED):
’ 54-1013(b)-99 at Technical Area Final Order
54 (TA-54), Revision 2 to NMED
VL-LANL-0030.01.1- Phase Il Investigation Work Plan Submittal of Investigation Work Document submitted - 'I‘E‘:/vir'\::ﬁce:ﬁt
144 " (IWP) for Upper Mortendad Plan (IWP) for Upper Mortendad 12/6/2010 12/6/2010 12/6/2010 12/6/2010 milestone complete COR- submitted - complete Department (NMED): EA
Canyon Aggregate Area Canyon Aggregate Area to NMED EP-12.16.2010-308898 ) P: .
Final Order
New Mexico
" Submittal of Completion Report . .
VL-LANL-0030.01.1- Completion Report (CR) for h N submitted 12/15/2010 COR- Environment
145 Regional Aquifer Well R-56 (CR) for Regional Aquifer Well R 12/16/2010 12/16/2010 12/15/2010 12/16/2010 ARRA-1.7.2011-313208 completed day early Department (NMED): EA
56 to NMED )
Final Order
In a Withdrawal letter
dated June 16, 2010,
NMED withdrew the
proposed remedy
selection for MDA H. In
this letter NMED specified
a December 31, 2010
submittal date for a
revised Corrective New Mexico
. MDA H Corrective Measure Measures Evaluation (Rev. " .
- - R Cc d
VL-LANL-0030.01.1 MDA H Corrective Measure Evaluation Report, Revision 1 12/31/2010 12/31/2010 12/21/2010 12/31/2010 1). Upon selection of a Delivered. F =nvir B,EAF

068

Evaluation Report, Revision 1

submittal to NMED

remedy from the revised
CME a date will be set for
the implementation of the
selected remedy.
Revision 1 of the MDA H
CME was submitted under
letter EP2010-0509 to
NMED on 12/19/2010 - no
correspondence #
available.

ahead of schedule.

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Submittal of Phase Il Investigation New Mexico
! ) : Phase Il IWP for SMUs 39-001(a), | Work Plan (IWP) for SMUs 39- Enforceable agreement .
Y;'sLAN" 0030.01.1 30-002(a) Area 1, 39-006(a), 39- | 001(a), 39-002(a) Area 1, 39- 12/31/2010 12/31/2010 12/10/2010 12/31/2010 date per NMED Letter S:;:Zt’::d ahead of [E):v::t'r::?\'tﬂ(NMED)- EA
007(a), and AOC 39-002(b) 006(a), 39-007(a), and AOC 39- June 17, 2010. ) Fin’;l Order )
002(b)to NMED
Original Enforceable
Agreement (EA) Date of
12/31/2010 was
established per NMED
Letter of June 17, 2010. Original Forecast Date
During the 1st Quarter of was 12/31/2010, and EA New Mexico
. Submit Remedy Completion FY 2011, LASO senta Date & Forecast Date have .
VL-LANL-0030.01.1 Remedy Completion Report (MDA | oo+ (RCR) for Material 12/31/2010 8/31/2011 8/31/2011 letter to NMED dated Nov | been extended by NMED. | Crvironment EA
134 B) . ) L Department (NMED):
Disposal Area B (MDA B) 30, 2010 requesting an Project is on track to meet Final Order
extension for the Dec 31, the Aug 31, 2011 date for
2010 submittal date for the| the RCR.
RCR to Aug 31, 2011.
NMED approved the
extension in a letter dated
Dec 9, 2010.
. - Submittal of report . New Mexico
- Submittal of the Investigation Submitted early. .
VL-LANL-0030.01.1 Investigation Report (IR) for Report (IR) for the South Canyons| 12/31/2010 12/31/2010 12/21/2010 12/31/2010 EP2010-0523. no Completed ahead of Environment EA
146 South Canyons (Potrillo/Fence) . correspondence # yet, but Department (NMED):
(Potrillo/Fence) to NMED . schedule. )
report signed out. Final Order
Submit Letter Work Plan for DP Enforceable agreement New Mexico
VL-LANL-0030.01.1- | DP West Building 21-002 Building | .o g,jiiging 21.002 Building 1/14/2011 1/14/2011 1/14/2011 date per NMED Letter Environment EA
135 Footprint Letter Work Plan . Department (NMED):
Footprint to NMED June 17, 2010. )
Final Order
I I Submittal of periodic monitoring New Mexico
Periodic Monitoring Report (PMR) : .
VL-LANL-0030.01.1 for Vapor Sampling Activities at | 'cPOrt (PMR) for vapor sampling | g4 1/28/2011 1/28/2011 Environment EA
148 MDA G for FY 2010 activities at Material Disposal Department (NMED):
Area G for Fiscal Year 2010 Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Submittal of Periodic Monitoring .
A I . New Mexico
VL-LANL-0030.01.1- Periodic Monitoring Report (PMR) | Report (PMR) for vapor sampling Environment
150 " for Vapor Sampling Activities at activities at Material Disposal 1/28/2011 1/28/2011 1/28/2011 Department (NMED): EA
MDA L for Q4, FY 2010 Area L, for the fourth quarter, FY ) P )
Final Order
2010
Extension request and
Complete field work for granted by NMED on Needed due to lack of New Mexico
VL-LANL-0030.01.1- Complete Field Work for R-25 ) P ion of R-25 12/31/2010 2/28/2011 2/28/2011 12/16/2010 in COR-EP- available drill rigs and Environment EA
147 Replacement Well (R-63) ° ey 12.20.2010-309538. delays from TA-16 boring Department (NMED):
well (to be renamed R-63) N
Changed enforceable date | ground access. Final Order
and forecast date.
Submit Investigation Report for Partially funded to date; New Mexico
VL-LANL-0030.01.1- Investigation Rep.ort ff)r Ancho/Chaquehui/indio Canyons | 2/28/2011 2/28/2011 2/28/2011 however StI". anticipate Environment EAF
041 Ancho/Chaquehui/Indio Canyons to NMED report submittal on or Department Consent
before 02/28/2011. Order
A I Submittal of periodic monitoring New Mexico
Periodic Monitoring Report (PMR) .
VL-LANL-0030.01.1- | (5} 5¢ Alamos and Pueblo report (PMR) for Los Alamos and | g1 2/28/2011 2/28/2011 Environment EA
149 Watersheds, Q1, FY11 Pueblo Watersheds for first Department (NMED):
M quarter, fiscal year 2011, to NMED Final Order
Report Summarizing Analytical Submittal of Analytical and Flow New Mexico
VLALANL-0030.01-1- | 4 Flow Measurement Data for | Veasurement Summary Report | 5014 2/28/2011 2/28/2011 Environment EA
151 Data Collected during 2010 for Data Collected in CY 2010 to Department (NMED):
9 NMED Final Order
New Mexico
VL-LANL-0030.01.1- " Environment
152 Complete Well R-59 Complete field work for well R-59 | 2/28/2011 2/28/2011 2/28/2011 Department (NMED): EA
Final Order
New Mexico
Comp phase 2 i Comp phase 2 in igation .
VL-LANL-0030.011- | 4\ obort for Middle Los Alamos | and report for Middle Los Alamos | 3/31/2011 3/31/2011 3/31/2011 Environment BEA
033 Department (NMED):
Canyon Aggregate Area Canyon Aggregate Area Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
VL-LANL-0030.01.1- Investigation Report (IR) for Submit Investigation Report (IR) Enforceable agreement 'I‘E‘:\’rvir'\::ﬁce:ﬁt
" Lower Sandia Canyon Aggregate | for Lower Sandia Canyon 3/31/2011 3/31/2011 3/31/2011 date per NMED Letter EA
136 Department (NMED):
Area Aggregate Area to NMED June 17, 2010. )
Final Order
VL-LANL-0030.01.1- Updated Los Alamos and Pueblo | Submit updated Los Alamos and 'I‘E‘:\’rvir'\::ﬁce:ﬁt
- Canyons Sediment Monitoring Pueblo Canyons Sediment 3/31/2011 3/31/2011 3/31/2011 EA
153 - Department (NMED):
Plan Monitoring Plan to NMED )
Final Order
New Mexico
VL-LANL-0030.01.1- o . Submit 2011 General Facility Environment
154 2011 General Facility Information Information to NMED 3/31/2011 3/31/2011 3/31/2011 Department (NMED): EA
Final Order
New Mexico
" L Submit results of sediment .
VL-LANL-0030.01.1- | Results of Sediment Monitoringin| 0 i in the Pajarito Canyon| 3/31/2011 3/31/2011 3/31/2011 Environment EA
155 the Pajarito Canyon Watershed Department (NMED):
Watershed to NMED )
Final Order
Submit 2011 annual update to the New Mexico
Annual Update (2011) to 260 N
VLLANL-0030.01-1- | ouifall Surface CMI Long-Term | 250 Outfall Surface CMi Long 4/30/2011 4/30/2011 4/30/2011 Environment EA
156 Monitoring and Maintenance Plan Term Monitoring and Department (NMED):
9 Maintenance Plan to NMED Final Order
Submit periodic monitoring report
. for vapor-sampling activities at New Mexico
PMR for Vapor-Sampling o . .
VL-LANL-0030.01-1- | pctivities at MDA H, SMU 53-004, | Material Disposal Area H, Solid | 555, 4 4/30/2011 4/30/2011 Environment EA
157 at TA-54. Q1 FY2011 Waste Management Unit 54-004 at Department (NMED):
’ Technical Area 54, for the first Final Order
quarter, FY2011
Enforceable agreement New Mexico
VL-LANL-0030.01.1- Inve_stlgatlon Report for Subr.mt Investigation Report for 8/31/2011 5/15/2011 12/21/2010 5/15/2011 date per NMED Letter Environment EAF
045 Portillo/Fence Canyons Portillo/Fence Canyons to NMED Department Consent
June 17, 2010.
Order
. Prepare and submit annual New Mexico
Annual Update of the Interim ) o :
VL-LANL-0030.01-1- | k5 ility.Wide Groundwater update of the Interim Facility- 5/30/2011 5/30/2011 5/30/2011 Environment BEA
022 Monitoring Plan (2011) Wide Groundwater Monitoring Department (NMED):
9 Plan for FY 2011 Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Report Documenting Geomorphic Submit report documenting New Mexico
VL-LANL-0030.011- | ¢ es in Los Alamos and geomorphic changes in Los 5/30/2011 5/30/2011 5/30/2011 Environment EA
159 Pueblo Canyons Alamos and Pueblo canyons to Department (NMED):
4 NMED Final Order
New Mexico
. - : Submit 2011 Interim Facility-Wide .
VL-LANL-0030.01.1- | 2011 Interim Facility-Wide Groundwater Monitoring Plan to | 5/30/2011 5/30/2011 5/30/2011 Environment EA
160 Groundwater Monitoring Plan Department (NMED):
NMED )
Final Order
Submit periodic monitoring report New Mexico
VL-LANL-0030.01.1- PMR for Mortendad and Sandia for Mortendad and Sandia Environment
158 Canyon Watersheds, Q2, FY2011 | Canyon Watersheds for the 5/31/2011 5/31/2011 5/31/2011 Department (NMED): EA
second quarter, FY2011 Final Order
LANL submitted an
Investigation Report for
MDA V to NMED on
4/30/08. NMED directed
Submit completion report for ::;l;i::":,r:g::emir:ﬁmﬁng Enforceable Agreement
MDAV to NMEI?. LANL is Plan for MDA V. A TA-21 due date is 6/2/2(.)11. A .
Remedy Completion Report for currently planning to complete Subsurtace Vapor report was submitted on New Mexico
Sea ANLOOSOOLT | swhus 21-013(b,0), 21-018(a,0) | e TV for this Ste ahead of | 7311200 4/30/2008 4/30/2008 6/2/2011 Moisture Monitoring Plan | £ ' NMED, however | Environment | eaF
(MDA V) com| Ietit;n for this sile,will be for Tritium was submitted remed re’;ts with DOE Or:er
closz to 2 years ahead of on 7/16/08. Final nder ¥heir radiological
schedule y acceptance of remedy for :ulhorit 9
- MDA V is pending DOE Y-
action, as the approval of
the Tritium vapor
monitoring plan falls
under DOE's authority.
. . New Mexico
. Submit Remedy Completion .
Y;LANL 0030.01.1 \F;)emedy Completion Report (MDA | £+ (RCR) for Material 6/2/2011 6/2/2011 6/2/2011 E:v:;mi?t(NMED)- EA
Disposal Area V (MDA V) to NMED Fin’;l Order .

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Enforceable agreement New Mexico
VL-LANL-0030.01.1- Phase lll Investigation Report for | Submit Phase lll Investigation Environment
137 MDA C Report (IR) for MDA C to NMED 6/30/2011 6/30/2011 6/30/2011 date per NMED Letter Department (NMED): EA
June 17, 2010. N
Final Order
- Submit Investigation Report (IR) New Mexico
Investigation Report for Lower .
VL-LANL-0030.01.1- |y tendadiCedro Canyons for Lower Mortendad/Cedro 6/30/2011 6/30/2011 6/30/2011 Environment EA
162 Agaregate Area Canyons Aggregate Area to Department (NMED):
9greg NMED Final Order
Submit Periodic Monitoring .
Report (PMR) for vapor-sampling New Mexico
VL-LANL-0030.01.1- | PMR for Vapor-Sampling activities at Material Disposal 7/29/2011 7/29/2011 7/29/2011 Environment EA
164 Activities at MDA L, 2Q FY2011 Department (NMED):
Area L, second quarter, FY2011 Final Order
to NMED
. s . New Mexico
il ) : - Submit Investigation Report for Enforceable agreement Extension of enforceable .
VL-LANL-0030.01.1- | Investigation Report for Water | .1 canyon/Canon de Valle to | 12/31/2010 8/31/2011 8/31/2011 per NMED Letter June 17, | agreement date requested | Cnvironment EAF
049 Canyon/Canon de Valle Department Consent
NMED 2010. from NMED.
Order
: . New Mexico
VL-LANL-0030.01.1- Los Alamos Pueblo Canyon Complete all cleanup actions in Environment
" Aggregate Areas Remedy the Town sites and submit 8/31/2011 8/31/2011 8/31/2011 . EA
099 Completion Reports remedy completion report Department (NMED):
P P Y comp P Final Order
Submit Periodic Monitoring New Mexico
VL-LANL-0030.01.1- Periodic Monitoring Report (PMR) | Report (PMR) for Ancho Environment
163 for Ancho Watershed, Q3, FY2011| Watershed, third quarter, Fy2o11 | &/31/2011 813112011 813112011 Department (NMED): | EP
to NMED Final Order
Complete Storm/Surface Water
. . . monitoring and corrective actions DOE/LANL/NMED:
ZkéLANL'Ooso'm 1 g’::“:;‘:;%":;::f;:'gi;"d for compliance with Individual 9/30/2011 9/30/2011 9/30/2011 FFCAC(RCRA) - B,EA
P P Permit and Submit Annual Report COMPO
to EPA
New Mexico
L Submit Investigation Work Plan .
VLLANL-0030.01.1- | Investigation Work Plan for TAS7| 1o, 1o 57 aggregate Area (Fenton| 10/31/2011 10/31/2011 10/31/2011 Environment EAF
060 Aggregate Area (Fenton Hill) " Department Consent
Hill) to NMED Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
. Completed 5 years ahead of New Mexico
Remedy Completion Report for . -~ .
VL-LANL-0030.011- | qyuiiys 21.017(a-c), 21-022(f) schedule - Received Certificate of | ¢ 05, 11/6/2011 10/3/2006 11/6/2011 Environment B,EA
089 (MDA U) Completion for SWMUs 21-017(a- Department Consent
c) and 21-022(f) Order
. Submit Upper Mortandad New Mexico
Submit Upper Mortandad Canada .
VLALANL-0030.01.1- |y Biey Aggregate Area Canyon/Canada del Buey 11/20/2011 11/20/2011 11/20/2011 Environment EA
166 Investigation Report Aggregate Area Investigation Department (NMED):
9 P Report to NMED Final Order
Submit Remedy Completion
Report for SWMUs 21-001, 21- New Mexico
RCR for SWMUs 21-001, 010(a-h), ) y
VL-LANL-0030.01.1 011(a,c-j), 016(a-c), 028(a), AOCs | C)0@N) 21-011(@c), 21:016@- | 45 19,5914 12/19/2011 12/19/2011 Environment EAF
081 C-21-009, C-21-012 (MDA T) c), and 21-028(a), and AOCs C-21- Department Consent
’ 009 and C-21-012 (MDAT) to Order
NMED
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water ARRA Project: N
Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY) roject:
Remedy Completion Reportfor | (0021 le ol e of Environment
VL-LANL-0030 (48646) | SWMUs 21-017(a-c), 21-022(f) 11/6/2011 10/3/2006 11/6/2011 B,EA

(MDA U)

Completion for SWMUs 21-017(a-
c) and 21-022(f)

Department Consent
Order

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and
Groundwater / VL-LANL-0030.R1.1 DP Site-MIDA-B

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Added this milestone New Mexico
i i based on LANS Replan )
VL-LANL-0030.R1.1- | Submit SWMU 21-015 Submit SWMU 21-015 8/31/2011 8/31/2011 8/31/2011 and new IR submittal date Environment EARA
054 Investigation Report to NMED Investigation Report to NMED Department (NMED):
approved by NMED, Final Order
December 9, 2010.
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.01 Soil and Water Remediation - ARRA Project: N
Nevada (Operations) / VL-NV-0030.01.1 Soil and Water Remediation - Nevada (Operations 1) lect:
Enforceable Agreement
VL-NV-0030.01.1-116 Corrective Acm?n Unit 99 Source | Corrective Actn?n Unit 99 Source 12/9/2010 12/9/2010 12/8/2010 12/9/2010 mllestfme and due date FFACO EA
Term Presentation Term Presentation established by Regulator
April 14, 2009
VL-NV-0030.01.1-207 | Submit Corrective Action Unit 101 Submit Corrective Action Unit 101\, 165944 12/16/2010 12/16/2010 12/16/2010 FFACO EA
Drilling Presentation Drilling Presentation
VL-NV-0030.01.1-208 | Submit Corrective Action Unit 102) - Submit Corrective Action Unit 102\, 165949 12/16/2010 12/16/2010 12/16/2010 FFACO EA
Drilling Operations Presentation Drilling Operations Presentation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-184

Submit Corrective Action Unit 547
Streamlined Approach for
Environmental Restoration

Submit Corrective Action Unit 547
Streamlined Approach for
Environmental Restoration

5/31/2011

5/27/2011

5/31/2011

This milestone is being
entered to replace MS #
VL-NV-0030.01.1-178
which was cancelled. This
milestone is being entered
to update IPABS
milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.

FFACO

EA

VL-NV-0030.01.1-158

Submit Corrective Action Unit 372
Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit 372
Corrective Action Decision
Document/Closure Report

7/13/2011

5/31/2011

5/31/2011

Enforceable Agreement
date set by Regulator on
April 14, 2009.
Enforceable Agreement
date changed, and
milestone was changed
from a Corrective Action
Decision Document to a
Corrective Action Decision
Document/Closure Report
by Regulator in a letter
dated August 27, 2010.
Since milestone type was
changed the Corrective
Action Plan and Closure
Report Milestones are
deleted by the Regulator
and will be cancelled in
IPABS.

FFACO

EA

VL-NV-0030.01.1-122

Submit CAU 98 Corrective Action
Decision Document/Corrective
Action Plan (CADD/CAP)

Submit Corrective Action Unit 98
Corrective Action Decision
Document/Corrective Action Plan
(CADD/CAP)

6/2/2011

5/23/2011

6/2/2011

Enforceable Agreement
milestone and due date
established by Regulator
April 14, 2009

FFACO

EA

VL-NV-0030.01.1-182

Submit Corrective Action Unit
(CAU) 566 Closure Report (CR)

Submit Corrective Action Unit
(CAU) 566 Closure Report (CR)

6/30/2011

6/23/2011

6/30/2011

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-110

Corrective Action Unit 97
Transport Model Presentation

Corrective Action Unit 97
Transport Model Presentation

7/14/2011

7/14/2011

7/14/2011

Enforceable Agreement
milestone and due date
established by Regulator
on April 14, 2009

FFACO

EA

VL-NV-0030.01.1-103

Corrective Action Unit 101 Drilling
Operations Presentation

Corrective Action Unit 101 Drilling
Operations Presentation

8/18/2011

8/18/2011

8/18/2011

Enforceable Agreement
milestone and due date
established by Regulator
April 14, 2009

FFACO

EA

VL-NV-0030.01.1-106

Corrective Action Unit 102 Drilling
Operations Presentation

Corrective Action Unit 102 Drilling
Operations Presentation

8/18/2011

8/18/2011

8/18/2011

Enforceable Agreement
milestone and due date
established by Regulator
April 14, 2009

FFACO

EA

VL-NV-0030.01.1-114

Corrective Action Unit 99 Flow
Model Presentation

Corrective Action Unit 99 Flow
Model Presentation

9/15/2011

9/15/2011

9/15/2011

Enforceable Agreement
milestone and due date
established by Regulator
April 14, 2009

FFACO

EA

VL-NV-0030.01.1-185

Submit Corrective Action Unit 116
Closure Report

Submit Corrective Action Unit 116
Closure Report

9/30/2011

9/29/2011

9/30/2011

This milestone is being
entered to replace MS #
VL-NV-0030.01.1-130

which was cancelled. This

milestone is being entered
to update IPABS
milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
This milestone is in the
NSO baseline, and is
planned to be an
. : . . . " " . Enforceable Agreement
VL-NV-0030.01.1-248 Submit Corrective Action Unit 97 | Submit Corrective Action Unit 97 5/5/2011 5/5/2011 Milestone - NSO awaiting PEA
Phase | Source Term, Rev 0 Phase | Source Term, Rev 0
response from our
Regulator as to the
deadline date for the
milestone.
This milestone is being
entered to replace MS #VL-|
NV-0030.01.1-049 which
was cancelled. This
Submit Corrective Action Unit 104 Submit Corrective Action Unit 104 milestone is being entered
VL-NV-0030.01.1-203 Corrective Action Investigation Corrective Action Investigation 9/2/2011 9/20/2011 to update IPABS PEA
Plan Plan milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL FIRS

T QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
This milestone is being
entered to replace MS #VL-|
NV-0030.01.1-150 which
was cancelled. This
milestone is being entered
to update IPABS
milestones that will be in
Submit Corrective Action Unit 366| Submit Corrective Action Unit 366 f:°:;:ta;;: 1";2';;6"3"99
VL-NV-0030.01.1-189 Corrective Action Investigation Corrective Action Investigation 2/14/2011 9/21/2011 10/30/2011 q . . FFACO EA
entered into IPABS in
Plan Plan
August 2010.
January 12, 2011
Enforceable Agreement
Date of this milestone was
changed by the regulator
in a letter dated December
9, 2010.
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act ARRA Project: Y
Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation lect:
Submit Corrective Action Unit 106 Submit Corrective Action Unit 106
VL-NV-0030.R1-008 Corrective Action Decision Corrective Action Decision 3/31/2011 5/30/2011 5/31/2011 FFACO EARA
Document (CADD) Document (CADD)
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act ARRA Project: Y
Project / VL-NV-0030.R2 NNSS ARRA Buy-Back oject:
|

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of REVISED-FINAL-1ST-QUARTER-FY-2011-SCORECARD-05-18-11.xlsx Page 24 of 71

Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE

COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.R2-001

Submit Corrective Action Unit 365
Corrective Action Investigation
Plan

Submit Corrective Action Unit 365
Corrective Action Investigation
Plan

12/27/2010

12/8/2010

12/14/2010

2/7/2011

This milestone is being
transferred from PBS VL-
NV-0030.R1 where it was
entered before the
decision was made to put
ARRA "buy-back" into a
separate PBS.

FFACO

EA,RA

VL-NV-0030.R2-002

Submit Corrective Action Unit 539
Closure Report

Submit Corrective Action Unit 539
Closure Report

5/24/2011

6/14/2011

6/30/2011

This milestone is being
transferred from PBS VL-
NV-0030.R1 where it was
entered before the
decision was made to put
ARRA "buy-back" into a
separate PBS.

FFACO

EA,RA

VL-NV-0030.R2-003

Submit Corrective Action Unit 367
Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit 367
Corrective Action Decision
Document/Closure Report

12/6/2010

6/17/2011

6/30/2011

Due to
efficiencies/approval from
Regulator, this corrective
action unit will be closed
using ARRA funds (buy-
back) instead of just being
characterized. Completion
of the
characterization/closure
work will be done under
VL-NV-0030.R2 . Milestone
has been changed by
Regulator from a
Corrective Action Decision
Document to a Corrective
Action Decision Document
/Closure Report
(CADD/CR). Therefore this
milestone is being added
to replace Milestone VI-NV-
0030.R1-011.

Due to
efficiencies/approval from
Regulator, this corrective
action unit will be closed
using ARRA funds (buy-
back) instead of just being
characterized. Completion
of the
characterization/closure
work will be done under
VL-NV-0030.R2 . Milestone
has been changed by
Regulator from a
Corrective Action Decision
Document to a Corrective
Action Decision Document
/Closure Report
(CADD/CR). Therefore this
milestone is being added
to replace Milestone VI-NV-
0030.R1-011.

FFACO

EARA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Characterization of CAU
was planned in VL-NV-
0030.R1, due to
efficiencies/approval from
Regulator, CAU will be
closed under the buy-back
PBS. Completion of the
characterization/closure
work will be done under
Submit Corrective Action Unit 374| Submit Corrective Action Unit 374 :‘II\L/::(\JIS?JOF:::JEOZQ :1: Ss#ll,elzn
VL-NV-0030.R2-004 Corrective Action Decision Corrective Action Decision 1/11/2011 5/4/2011 7/29/2011 . FFACO EA,RA

Document/Closure Report

Document/Closure Report

changed by Regulator
from a Corrective Action
Decision Document to a
Corrective Action Decision
Document /Closure Report
(CADD/CR). VL-NV-
0030.R1 was cancelled
and this new milestone is
being added to VL-NV-
0030.R2 as the CADD/CR
milestone.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Characterization was
planned in VL-NV-0030.R1,
due to
efficiencies/approval from
Regulator, CAU will be
closed using buy-back
PBS. Completion of
characterization/closure
work will be done under
Submit Corrective Action Unit 375| Submit Corrective Action Unit 375 xl\.lggsgo;?gfo hMa Ss#l:/eLe-n
VL-NV-0030.R2-005 Corrective Action Decision Corrective Action Decision 8/31/2011 8/31/2011 8/31/2011 : FFACO EA,RA
changed by Regulator
Document/Closure Report Document/Closure Report . .
from a Corrective Action
Decision Document to a
Corrective Action Decision
Document /Closure Report
(CADD/CR). VL-NV-
0030.R1-010 was
cancelled and this new
milestone is being added
to VL-NV-0030.R2 as the
CADD/CR milestone
Submit Corrective Action Unit 574| Submit Corrective Action Unit 574
VL-NV-0030.R2-006 Streamlined Approach for Streamlined Approach for 9/30/2011 9/30/2011 9/30/2011 FFACO EARA
Environmental Restoration Environmental Restoration
VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.01 Operate Waste Disposal
Facility-Nevada (Operations) / VL-NV-0080.01 Operate Waste Disposal Facility-Nevada ARRA Project: N
(Operations)
Mixed Low-Level Waste Complete | Mixed Low-Level Waste Complete
VL-NV-0080.01-008 Accepting Mixed Low-Level Accepting Mixed Low-Level 11/30/2010 11/30/2010 11/30/2010 11/30/2010 RCRA Part B Permit EA

Waste for Disposal

Waste for Disposal

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
VL-NV-0080.01-014 Initiate closure of Pit 3 (Mixed Initiate closure of Pit 3 (Mixed 5/30/2011 5/30/2011 5/30/2011 RCRA Part B Permit | EA
Low-Level Waste) Low-Level Waste)
VL-NV-0080.01-011 Dispose Low-Level Waste Dispose Low-Level Waste 9/30/2011 9/30/2011 9/30/2011 RCRA Part B Permit EA
VL-NV-0100 Nevada Community and Regulatory Support ARRA Project: N
Provide Regulator and Provide Regulator and
VL-NV-0100-003 Stakeholder Funding Stakeholder Funding 9/30/2011 9/30/2011 9/30/2011 FFACO B,EA
| | | | |
[ [

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25
D ination and Decc ioning (D&D) / OR-0040.C1 K-25 Decontamination and
Decommissioning (D&D)

ARRA Project: N

OR-0040.C1-011

Submit the FY10 Earned Value
PCCR to the regulators

Submit the FY10 Earned Value
PCCR to the regulators

11/15/2010

11/15/2010

11/15/2010

11/15/2010

Completed.

DOE/EPA Tennessee:
CERCLA/RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

River Pr

River,

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
The PCCR scope to include K-25
East Wing Characterization and K-
Submit PCCR (K-25) Define 25 Foaming Completion (Both DOE/EPA Tennessee:
OR-0040.C1-012 Scope Excluding 5 - Tc-99 9/30/2011 9/30/2011 9/30/2011 CERCLA/RCRA - FFA B,EA
contamination units), and K-25
Northeast Bridge Dismantlement
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone ARRA Proiect: N
1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions rolect:
" Part of the ETTP Zone 1 Soils
Submit K-770 PCCR Addendum L
. Record of Decision PCCR DOE/EPA Tennessee:
OR-0040.C2-009 or Technical memorandum to the Addendum or technical 6/20/2011 6/20/2011 6/20/2011 CERCLA/RCRA - FFA B,EA
regulators
memorandum
. i . . Proposed mi e Proposed mil .
OR-0040.C2-007 Submit ETTP Zone 1 D1 Remedial| Submit ETTP Zone 1 D1 Remedial| 5,57 8/12/2011 8/12/2011 8/12/2011 due to duct 12/15/2011 due to duct DOE/EPA Tennessee: |
Action Report to Regulators Action Report to Regulators . o CERCLA/RCRA - FFA
bank remediation. bank remediation.
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.01
Nuclear Facility D&D - ETTP (Operations) / OR-0040.01.1 Nuclear Facility D&D - ETTP ARRA Project: N
(Operations 1)
Submit Characterization Submit Characterization DOE/EPA Tennessee:
OR-0040.01.1-076 Workplan (Ph.1) Workplan (Ph.1) 3/14/2011 3/14/2011 3/14/2011 CERCLA/RCRA - FFA B,EA
Submit K-1070-B Burial Ground .
OR-0040.01.1-080 Phase Construction Completion | Fartof ETTP Zone2Recordof | g,15594 8/15/2011 8/15/2011 DOE/EPA Tennessee: | p

Reports to the regulators

Decision

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES

Submit Characterization Submit Characterization DOE/EPA Tennessee:
OR-0040.01.1-077 Construction Start (Ph. 1) Construction Start (Ph. 1) 9n220m 9n220m 9n12220m CERCLA/RCRA - FFA B,EA

Submit Remaining Facilities Submit Remaining Facilities .
OR-0040.01.1-019 Predominantly Uncontaminated | (Predominantly Uncontaminated | 12/15/2011 12/15/2011 12/15/2011 ggsg:‘/\;ggze_s;::' B,EA

Facilities) PCCR Facilities) PCCR

Submit Remaining Faculties (Low DOE/EPA Tennessee:
OR-0040.01.1-049 Risk/Low Complexity) PCCR 12/15/2011 12/15/2011 12/15/2011 CERCLA/RCRA - FFA EA

| |

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
- Oak Ridge National Laboratory (Operations) / OR-0042.01.1 Nuclear Facility D&D - Oak Ridge ARRA Project: N
National Laboratory (Operations 1)

Submit the MSRE Flush & Fuel

Salt Removal Engineering . " DOE/EPA Tennessee:
OR-0042.01.1-045 Evaluation Report to the Additional alternatives evaluated 3/1/2011 3/1/2011 3/1/2011 CERCLA/RCRA - FFA B,EA

regulators

Submit the MSRE Flush and Fuel
OR-0042.01.1-046 Salt Removal NDA Measurements | Non-Destructive Assay 9/30/2011 9/30/2011 9/30/2011 DOE/EPA Tennessee: BEA

for Defueled Salts to the
regulators

Measurements for Defueled Salts

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology D K and Deploy 1t, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D ARRA Project: N
- Oak Ridge National Laboratory (Operations) / OR-0042.PRECAP Nuclear Facility D&D - ORNL jccL
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: Y
Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions lect:

Tank W1-A - Construction Start Tank W1-A Removal Action DOE/EPA Tennessee:
OR-0042.R1.3-009 on Corehole 8 (EA) Construction Start 5/22/2011 5/22/2011 5/22/2011 On schedule. Forecast on schedule. CERCLA/RCRA - FFA EARA

Tank W1-A - Submit Corehole 8 Tank W1-A - Submit Corehole 8 DOE/EPA Tennessee:
OR-0042.R1.3-008 D1 Removal Action Report D1 Removal Action Report 9/24/2011 9/24/2011 9/24/2011 CERCLARCRA-FFA | EARA
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery ARRA Project: N
Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell roject:
OR-0042.R1.4-012 Start Construction on the BV D&D| Start Construction on the BV D&D 9/18/2011 9/18/2011 11/1/2010 9/18/2011 DOE/EPA Tennessee: B,EARA

Isotope Area Facilities (3026 C&D)

Isotope Area Facilities (3026 C&D)

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Proiect: Y
Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition roject:
. ORNL Facilities D&D (non-

ORNL Facilities D&D (non- . ’
OR-0042.NEW.R2.3- . . Reactor Facilities) - Submit WHP DOE/EPA Tennessee:
017 :)ia':\l;rQFa:;I/n&eEs)L-as::vT: WHP for NW Quad/ NE Laydown - WHP 8/12/2011 8/12/2011 12/21/2009 8/12/2011 Completed. CERCLA/RCRA - FFA B,EA,RA

u Y ( Facilities 2011, 2017, &3044)
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Proiect: Y
Project / OR-0042.NEW.R2.6 2026 Demo Buy Back roject:
[ [

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste
Stabilization and Disposition (Operations) / OR-0013B.01.1 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations 1)

Issue the Quarterly Report of the Issue the Quarterly Report of the gg:g/i:lé‘:s;e_e:
OR-0013B.01.1-030 Status of Building K-1065 Status of Compliance Agreement | 10/30/2010 10/30/2010 10/29/2010 10/30/2010 Comm EA

Compliance Agreement Activities | Activities Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP | Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-00138.01.1-059 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRAFFCAct - | 10/30/2010 10/30/2010 10126/2010 LRS02000 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of gg:z::gﬁsﬁe:
OR-0013B.01.1-104 status of processing TRU waste status of processing TRU waste 10/30/2010 10/30/2010 10/30/2010 10/30/2010 Comm EA
inventory inventory Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-076 Submit STP Annual Update for FY| Submit STP Annual Update for FY 10/31/2010 10/31/2010 10/29/2010 10/31/2010 RCRA/FFCAct - EA
2011 2011 Comm.
Order/LDR/STP
Submit STP Semi-annual DOE/Tennessee:
y ) Submit STP Semi-annual Progress Report. RCRA/FFCAct -
OR-0013B.01.1-086 Progress Report DOE/Tennessee: RCRA/FFCAct - 10/31/2010 10/31/2010 10/29/2010 10/31/2010 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
January 31st is .
Issue the Quarterly Report of the Issue the Quarterly Report of the considered to be in zgsgﬁ:‘&‘zﬁee
OR-0013B.01.1-031 Status of Building K-1065 Status of Compliance Agreement | 1/30/2011 1/30/2011 1/30/2011 On schedule. compliance due to Comm EA
Compliance Agreement Activities | Activities January 30, 2011 falling on Order/LDR/STP
Sunday.
Submit Quarterly Report on STP z::::;;’rzzisttolie in DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. N RCRA/FFCAct -
OR-0013B.01.1-056 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRA/FFCACt - 1/30/2011 1/30/2011 1/30/2011 On schedule. j:rr:\;::an;: ::::?auin on Comm. EA
Comm. Order/LDR/STP uary <9, 997 Order/LDRISTP
Sunday.
January 31stis .
Submit the Quarterly Report of Submit the Quarterly Report of considered to be in zgsgﬁ:‘&‘zﬁee
OR-0013B.01.1-105 status of processing TRU waste status of processing TRU waste 1/30/2011 1/30/2011 1/30/2011 On schedule. compliance due to Comm EA
inventory inventory January 30, 2011 falling on Order/LDR/STP
Sunday.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Issue the Quarterly Report of the .
Issue the Quarterly Report of the | Status of Compliance Agreement zgsgﬁ:‘&‘zﬁee
OR-0013B.01.1-032 Status of Building K-1065 Activities. DOE/Tennessee: 4/30/2011 4/30/2011 4/30/2011 Comm EA
Compliance Agreement Activities | RCRA/FFCAct - Comm. or der/i.DR /STP
Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-057 | 7.p1e 3.4 and 3.6 wastes DOE/Tennessee: RCRAFFCAct - | +30/2011 413012011 413012011 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-087 Submit STP Semi-annual Submit STP Semi-annual 2/30/2011 4/30/2011 4/30/2011 RCRA/FFCAct - EA
Progress Report Progress Report Comm.
Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of gg:z::gﬁsﬁe:
OR-0013B.01.1-106 status of processing TRU waste status of processing TRU waste 4/30/2011 4/30/2011 4/30/2011 Comm EA
inventory inventory Order/LDR/STP
. Complete K-1065 sorting, DOE/Tennessee:
Complete K-1065 sorting, . -
OR-0013B.01.1-010 | segregation, and characterization | Sedregation. and characterization | g,54,5,4 6/30/2011 6/30/2011 RCRA/FFCACt - EA
activities, except classified waste activities, with exception of Comm.
» excep classified waste Order/LDR/STP
Issue the Quarterly Report of the .
Issue the Quarterly Report of the | Status of Compliance Agreement zgsgﬁ:‘&‘zﬁee
OR-0013B.01.1-033 Status of Building K-1065 Activities. DOE/Tennessee: 7/30/2011 7/30/2011 7/30/2011 Comm EA
Compliance Agreement Activities | RCRA/FFCAct - Comm. or der/i.DR /STP
Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-058 | 7,116 3.4 and 3.6 wastes DOE/Tennessee: RCRAFFCAct - | //00/2011 713012011 713012011 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Submit the Quarterly Report of Submit the Quarterly Report of zgsg;:'gzste_e:
OR-0013B.01.1-107 status of processing TRU waste status of processing TRU waste 7/30/2011 7/30/2011 7/30/2011 Comm EA
inventory inventory Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1.035 | Submit Quarterly Report on STP 10/30/2011 10/30/2011 10/30/2011 RCRA/FFCACt - EA
Table 3.4 and 3.6 wastes Comm.
Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of zgsg;:'gzste_e:
OR-0013B.01.1-108 status of processing TRU waste status of processing TRU waste 10/30/2011 10/30/2011 10/30/2011 Comm EA
inventory inventory Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-077 Submit STP Annual Update for FY 10/31/2011 10/31/2011 10/31/2011 RCRA/FFCAct - EA
2012 Comm.
Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-095 Submit STP Semi-annual Submit STP Semi-annual 10/31/2011 10/31/2011 10/31/2011 RCRA/FFCAct - EA
Progress Report Progress Report Comm.
Order/LDR/STP
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense ARRA Project: Y
TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste Ject:
I I

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Regulatory approval was
e
OR-0013B.R1.1-005 Complete processing of 375 Cu M| Complete Processing of 375 cum| ., 04,4 5/31/2011 5/31/2011 5/31/2011. Milestone OR- RCRA/FFCAct - EARA
of CH waste of CH waste Comm.
0013B.R1.1-001 was
Order/LDR/STP
cancelled and replaced
with this milestone.
Regulatory approval was
received to modify the EA
date for this milestone DOE/Tennessee:
Complete processing of 85 cu m Complete processing of 85 cu m from 9/30/2010 to RCRA/FFCAct -
OR-0013B.R1.1-006 of RH waste of RH waste 5/31/2011 5/31/2011 5/31/2011 5/31/2011. Milestone OR- Comm. EARA
0013B.R1.1-002 was Order/LDR/STP
cancelled and replaced
with this milestone.
DOE/Tennessee: DOE/Tennessee:
OR-0013B.R1.1-003 Complete processing of 140 cum | Complete processing of 140 cum | g 59,4 9/30/2011 9/30/2011 RCRA/FFCAct - Comm. RCRA/FFCAct - EARA
of RH waste of RH waste Order/LDR/STP Comm.
Order/LDR/STP
DOE/Tennessee: DOE/Tennessee:
OR-0013B.R1.1-004 Complete processing of 375 cum | Complete processing of 75 cum | g 50,944 9/30/2011 9/30/2011 RCRA/FFCAct - Comm. RCRA/FFCAct - EARA
of CH waste of CH waste Order/LDR/STP Comm.
Order/LDR/STP

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.01 Nuclear Facility D&D-Y-12 (Operations) / OR-
0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Submit Water Resources Submit Water Resources DOE/EPA/Tennessee:
OR-0041.01.1-107 Restoration Program RER to Restoration Program RER to 3/28/2011 3/30/2011 3/30/2011 ‘| B,EA
CERCLA/RCRA - FFA
regulators for approval regulators for approval
Submit EMWMF WAC Attainment Submit EMWMF WAC Attainment
y } Capacity Assurance Report Capacity Assurance Report DOE/EPA Tennessee:
OR-0041.01.1-052 (CARAR,) to the regulators for (CARAR) to the regulators for 9/30/2011 anzom 4nzom CERCLA/RCRA - FFA B,EA
approval approval
Submit UEFPC Phase 1 ROD Phase 1 ROD for Source Control DOE/EPA Tennessee:
OR-0041.01.1-040 N to the regulators Actions 9/30/2011 9/30/2011 9/30/2011 CERCLA/RCRA - FFA B,EA
OR-004.1 l_\luclear Fam!lty D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 ARRA Project: Y
Remediation Preparation
OR-0041.NEW Y-12 Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR- —
0041.NEW.R1.1 Y-12 Excess Material Disposition i iolecty
y : Y-12 Alpha Buildings (Alpha 5) Alpha 5 Legacy Material .
OR-0041.NEW.R1.1 Legacy Materials Removal Waste | Disposition Project - Waste 8/9/2011 3/4/2010 3/4/2010 8/9/2011 DOE/EPA Tennessee: | g ) oo

010

Handling Plan

Handling Plan

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
[ [
PA-0040 Nuclear Facility D&D-Paducah / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous
Diffusion Plant (Operations) / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous Diffusion ARRA Project: N
Plant (Operations)
Milestone from our current
" baseline approved by EM-HQ in .
PA-0040.01-073 Issue FFA D1 Site Management |, v 2008, Milestone pertains | 11/15/2010 12/15/2010 12/15/2010 12/15/2010 Milestone completed. DOE/EPAKentucky: | ¢
Plan to Regulators ) CERCLA/RCRA - FFA
to Outyear Environmental
Reporting.
As part of the agreements made
during the dispute resolution for
N Southwest Plume, DOE agreed to .
PA-0040.01-201 Issue SW Plume Revised D1 submit a REVISED D1 Feasibility | 1/31/2011 1/31/2011 1/31/2011 On schedule. DOE/EPAKentucky: | ¢
Focused Feasibility Study . CERCLA/RCRA - FFA
Study. This restarted the
document process for Southwest
Plume.
As part of the agreements made
during the dispute resolution for
Southwest Plume, DOE agreed to
. submit a REVISED D1 Feasibility .
PA-0040.01-202 Issue Southwest Plume Revised | g 4 " 1pic restarted the 2/21/2011 2/21/2011 2/21/2011 On schedule. DOE/EPAKentucky: | ¢

D1 Proposed Plan to EPA/KY

document process for Southwest
Plume and as result we are
submitting a new Feasibility
Study and a new Proposed Plan.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Milestone from our current
baseline approved by EM-HQ in
January 2008, and the Paducah Enforceable Agreement
Issue Burial Grounds Proposed FY 2008, 2009, and 2010 Site date changed to reflect the| DOE/EPA/Kentucky:
PA-0040.01-192 Plan (D1) to EPA/KY Management Plans. D1 Proposed 10/25/2010 2/28/2011 2/28/2011 dispute resolution n/a CERCLA/RCRA - FFA EA
Plan is submitted 60 days after between the FFA parties.
EPA and KY approval of the
Feasibility Study.
Per dispute resolution,
received written
concurrence from EPA
Milestone found in current and KY on 5/20/10 to
baseline approved by EM-HQ in Revised Enforceable modify the EA date from
PA-0040.01-102 Issue Southwest Plume D1 ROD January 2008; and in the 9/17/2010 5/16/2011 5/16/2011 Agreement date from an 9/17/10 t? 10/24/10. The DOE/EPA/Kentucky: EA
to EPA and KY EPA letter dated October FFA parties have also CERCLA/RCRA - FFA
Paducah FY 2008, 2009, and 2010 .
Site Management Plans, 20, 2010. agreed that there is no
9 g LUCIP needed for this
project, so this has been
dropped from the title of
the milestone.
Surface Water Remedial Action " . On track to complete
N o Milestone found in the Paducah DOE/EPA/Kentucky:
PA-0040.01-149 D1 Remedial Investigation Work 2010 Site Management Plan 4/11/2011 4/11/2011 7/11/2011 before the Enforceable CERCLA/RCRA - FFA EA
Plan Agreement date.
Enforceable Agreement
date from dispute
Milestone taken from current resolutions agreed to by
. . . baseline, approved by EM-HQ on the FFA parties’ letter Baseline completion date .
PA-0040.01-114 ';:"sﬂs:’:;s:/":(e;éﬂ g::;” Ri January 2008. This milestone is | 4/25/2011 6/20/2011 7/22/2011 dated Jan 24, 2011. changed to 4-25-2011 from gg&f&mﬁ*gz’fg)‘ EA
P also in the Paducah 2010 Site Milestone name modified an approved BCP.
Management Plan. slightly to match the
Paducah Site Management
Plan.
Issue Southwest Plume D1
s Suthwest Pl D1 | FamcialDsig orkHan vl reement | e e | pogepAKanuy
PA-0040.01-145 Remedial Design Work Plan to EPA and KY. This milestone is 11/18/2010 9/13/2011 9/13/2011 9 g v EA
. . " agreement between the agreement between the CERCLA/RCRA - FFA
EPA and KY listed in the 2010 Site . .
FFA parties. FFA parties.
Management Plan.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)
\ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
This is a Groundwater OU
(Dissolved-Phase Plumes)
enforceable deliverable listed in
. the Paducah FY08, FY09, and . . .
PA-0040.01-195 Submit D1 RUFS Work Plan for FY10 SMP. Project scoping will | 10/10/2011 10/10/2011 10/10/2011 Baseline Completion date | DOE/EPAKentucky: | ¢
the Dissolve Phase Plume . / reflects an approved BCP. CERCLA/RCRA - FFA
consider the TCE degradation
study (projected for September
30, 2009) and completion of C-400
O&M activities.
Issue Burial Grounds ROD (D1) to Milestone is on schedule
’ } Issue Burial Grounds ROD (D1) to| EPA/KY. Milestone found in the to be completed by or DOE/EPA/Kentucky:
PA-0040.01-146 EPA/KY Paducah 2010 Site M 1071172011 277201 101172011 before the Enforceable CERCLA/RCRA - FFA EA
Plan. Agreement date.
On track to complete On track to complete
BGOU SWMU 13 D1 Site Milestone found in the Paducah before the Enforceable DOE/EPA/Kentucky:
PA-0040.01-151 Evaluation Report 2010 Site Management Plan 1171012010 6/6/2011 127772011 before the Enforceable Agreement date of CERCLA/RCRA - FFA EA
Agreement date. 12/7/2011

PORTSMOUTH (PO)

PORTSMOUTH GASEOUS DIFFUSION PLANT

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
P0-0013 Solid Waste Stabilization and Disposition / PO-0013.01 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations) / PO-0013.01 Solid Waste Stabilization and Disposition (Operations) lect:
Submit Annual Report for the Site Completed ahead of DOE/Ohio:
P0O-0013.01-026 Treatment Plan to the Ohio 12/31/2010 12/31/2010 12/23/2010 12/31/2010 Completed. P RCRA/FFCAct - B,EA
i i schedule.
Environmental Protection Agency LDR/STP
Port Site Wide Life Cycle P3
Comp Site Tr Plan hedule has cial DOE/Ohio:
P0O-0013.01-021 milestone for commercial stabilization (ship mixed waste) 3/31/2011 3/30/2011 3/31/2011 RCRA/FFCAct - EA
stabilization completed by 12-29-06 for Activity LDR/STP
ID LPO1.WMO3RR0700
Complete Site Treatment Plan DOE/Ohio:
P0-0013.01-022 milestone for future offsite 9/30/2008 3/31/2011 3/31/2011 RCRA/FFCAct - EA
incineration LDR/STP
. Submit Annual Compliance . :
PO-0013.01-014 23\"‘::;:;:“;';:&?; Fggép " Agreement Report to U.S. EPAin | 6/30/2011 6/30/2011 6/30/2011 gg:;ﬁ:ﬁ:gim B,EA
P P accordance with TSCA FFCA
Submit Annual Report for the Site DOE/Ohio:
P0-0013.01-027 Treatment Plan to the Ohio 12/31/2011 12/31/2011 12/31/2011 RCRA/FFCAct - B,EA
Environmental Protection Agency LDR/STP
P0-0040 Nuclear Facility D&D-Portsmouth / PO-0040.01 Nuclear Facilities D&D - Portsmouth
Gaseous Diffusion Plant (Operations) / PO-0040.01.1 Nuclear Facilities D&D - Portsmouth ARRA Project: N
Gaseous Diffusion Plant (Operations 1)
[ [

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
PO-0040.01.1-076 Submit Monthly Technical as required by the Consent 10/15/2010 10/15/2010 10/8/2010 10/15/2010 Completed ahead of RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as schedule.
R Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
. Required by Consent Order by DOE/EPA:
PO-0040.01.1-045 Submit Quarterly Progress end of the month on a quarterly | 10/31/2010 10/31/2010 10/8/2010 10/31/2010 Completed ahead of RCRA/CERCLA - EA
Report to US EPA . schedule.
basis CONO
Paragraph 43 DFFO - submit a
y ; Submit Quarterly CERCLA written progress report to the Completed ahead of DOE/Ohio: DFFO-
P0-0040.01.1-149 Progress Report to Ohio EPA Ohio EPA within 30 days after the | 1/31/2010 10/31/2010 1012772010 poSt201o schedule. CERCLA EA
end of each calendar quarter
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
PO-0040.01.1-077 Submit Monthly Technical as required by the Consent 11/15/2010 11/15/2010 11/10/2010 11/15/2010 Completed. Completed ahead of RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as schedule.
R Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
PO-0040.01.1-078 Submit Monthly Technical as required by the Consent 12/15/2010 12/15/2010 12/14/2010 12/15/2010 Completed. Completed ahead of RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as schedule.
R Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Paragraph 22 of DFFO - On or
before the 31 st day of December,
of each year these Orders remain
in effect, Respondent shall
submit to Ohio EPA a written
. Annual Report for the previous . .
PO-0040.01.1-143 Submit CERCLA Annual Report{o| ¢ yo o) ficcal year, and an 12/31/2010 12/31/2010 12/29/2010 12/31/2010 Completed. Ahead of schedule. DOE/Ohio: DFFO EA
Ohio EPA e gy — CERCLA
which incorporates all approved
amendments of the Compliance
Schedule made during the
previous fiscal year, for the Site.
See DFFO for required contents.
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-079 Submit Monthly Technical as required by the Consent 1/15/2011 1/15/2011 1/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Submit Quarterly Progress Required by Consent Order by DOE/EPA:
P0-0040.01.1-058 Y 9 end of the month on a quarterly 1/31/2011 1/31/2011 1/31/2011 On schedule. RCRA/CERCLA - EA
Report to US EPA .
basis CONO
Submit Quarterly Surveillance Required by Director's Final DOE/Ohio:
P0-0040.01.1-066 and Maintenance Report to Ohio Findings & Orders (DFFO) by end | 1/31/2011 1/31/2011 1/31/2011 On schedule. RCRA/Consent EA
EPA of the month on a quarterly basis Decree - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-144

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RI/FS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

1/31/2011

1/31/2011

1/31/2011

DOE/Ohio: DFFO-
CERCLA

EA

P0-0040.01.1-080

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

2/15/2011

2/15/2011

2/15/2011

On schedule.

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-081

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

3/15/2011

3/15/2011

3/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-074

Submit Annual Groundwater
Monitoring Report to Ohio EPA

Required by Director's Final
Findings & Orders (DFFO)

4/1/2011

4/1/2011

4/1/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-082

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

4/15/2011

4/15/2011

4/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-051

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

4/30/2011

4/30/2011

4/30/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-059

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis

4/30/2011

4/30/2011

4/30/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-067

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by end
of the month on a quarterly basis

4/30/2011

4/30/2011

4/30/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-083 v . d N y. N 5/15/2011 5/15/2011 5/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
R Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-084 v . d N y. N 6/15/2011 6/15/2011 6/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-085 v . d N 4 N N 7/15/2011 7/15/2011 7/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-052

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

7/31/2011

7/31/2011

7/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-060

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis

7/31/2011

7/31/2011

7/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-068

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by end
of the month on a quarterly basis

7/31/2011

7/31/2011

7/31/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-086

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

8/15/2011

8/15/2011

8/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-145

Submit Updated Milestone List for
Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO -
Respondent shall provide Ohio
EPA with a projection of those
Milestone activities listed in the
Tables below that Respondent
anticipates to occur in FY, FY+1,
and FY+2. On August 31, 2010
and annually thereafter.

8/31/2011

8/31/2011

8/31/2011

DOE/Ohio: DFFO-
CERCLA

EA

P0-0040.01.1-087

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

9/15/2011

9/15/2011

9/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-088

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

10/15/2011

10/15/2011

10/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-053

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RIFS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

10/31/2011

10/31/2011

10/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-061

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis

10/31/2011

10/31/2011

10/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-069

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by end
of the month on a quarterly basis

10/31/2011

10/31/2011

10/31/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-089

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

11/15/2011

11/15/2011

11/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-090

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

12/15/2011

12/15/2011

12/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

P0-0040.01.1-147

Submit CERCLA Annual Report to
Ohio EPA

Paragraph 22 of DFFO - On or
before the 31 st day of December,
of each year these Orders remain
in effect, Respondent shall
submit to Ohio EPA a written
Annual Report for the previous
federal fiscal year, and an
updated Compli
which incorporates all approved
amendments of the Compliance
Schedule made during the
previous fiscal year, for the Site.
The Annual Report shall include
the following information: an
accounting of the status of the
projects described in the
Compliance Schedule and any
Work Plans, decision documents,
or other documents concurred
with or approved by Ohio EPA, an
updated statement regarding

1ce with the Mil
contained in the Compliance
Schedule, and any Work Plans,
decision documents, or other
documents concurred with or
approved by Ohio EPA; a
description of any projected
difficulties in achieving
compliance with future
Milestones and target dates.

Qehedul

12/31/2011

12/31/2011

12/31/2011

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.01 NM Stabilization and Disposition- ARRA Project: N
PFP (Operations) / RL-0011.01 NM Stabilization and Disposition-PFP (Operations) roject:
RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition- ARRA Project: N
PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY) roject:
M-083-32 Complete Closure of the PFP 241- 9/30/2011 9/30/2007 2/22/2007 9/30/2011 Completed. Completed ahead of EA

Z TSD Unit schedule.

Complete Transition and Complete Transition and Completed ahead of DOE/EPA/Washington
M-083-42 Dismantlement of the 241-Z Dismantlement of the 241-Z 9/30/2011 6/8/2007 9/30/2011 Completed. sche’;ule : CERCLA/RCRA - EA

Waste Treatment Facility Waste Treatment Facility ) FFA/CONO
RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and
Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste| ARRA Project: N
Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)
RL-0013C.01-071 gy beve op! v 3/31/2011 3/31/2011 3/31/2011 : CERCLA/RCRA - BEA

Ecology and Environmental Developments to Ecology and FFA/CONO

Protection Agency EPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Submit a revision to the PMP for
.001-02D- " disposition (treatment plans,
'F\-‘ne?fgc:rﬁ?;zc?ini::mékent Plan variances or procurements and Per Change Number M-091 DOE/EPA/Washington
RL-0013C.01-141 L " g " schedules) of all no path forward | 6/30/2011 6/30/2011 6/30/2011 09-01, dated August 23, NA : CERCLA/RCRA - EA
Revision for Disposition of No N . .
waste (as defined in the PMP) in 2010. FFA/CONO
Path Forward Waste
above ground storage as of June
30, 2009
RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project-- ARRA Project: Y
TRU and Solid Waste / RL-0013C.R1.2 TRU Waste rolect:
001.. . . . . Milestone per TPA Change DOE/EPA/Washington
RL-0013C.R1.2-012 x:t:::ng ése;’s“"h‘,’e 2,000 cubic :;t‘:\',e"e 2,000 cubic meters of CH| g 3551 9/30/2011 9/30/2011 Number M-091-09-01, : CERCLA/RCRA - PEARA
August 23, 2010. FFA/CONO
M-091-46A, Certify 850 cubic Certify 850 cubic meters of small Milestone per Change DOE/EPA/Washington
RL-0013C.R1.2-013 meters of small container CH container CH TRUM waste 9/30/2011 9/30/2011 9/30/2011 Number M-091-09-01, NA : CERCLA/RCRA - EARA
TRUM waste August 23, 2010. FFA/CONO
M-091-46G, Complete offsite Complete offsite shipment of Milestone per Change DOE/EPA/Washington
RL-0013C.R1.2-014 shipment of 1,000 cubic meters of| 1,000 cubic meters of small 9/30/2011 9/30/2011 9/30/2011 Number M-091-09-01, NA : CERCLA/RCRA - EA,RA
small container CH TRUM waste container CH TRUM waste August 23, 2010. FFA/CONO

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.01 Soil and Water
Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.01 Soil and Water Remediation-
Groundwater/Vadose Zone (Operations)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Added per the Final
Submit a treatability test plan as Approyal Package for the
Tentative Agreement on
an amendment to the 200-BP-5 i
PR Hanford Federal Facility
RI/FS Work Plan for determining if
Agreement and Consent
a 50 gpm pump-and-treat system I
can be sustained in the shallow Order Modifications
M-015-82A Submit a treatability and discontinuous aquifer to Regarding Accelerated DOE/EPA/Washington
RL-0030.01-076 test plan as an amendment to the contain and reduce l:e mass of 12/31/2010 12/31/2010 9/24/2010 12/31/2010 Groundwater and Soils : CERCLA/RCRA - EA
200-BP-5 RI/FS Work Plan . u . Milestones/FY2009Fundin FFA/CONO
the uranium and commingled Tc-
g/Waste Management/K
99 plumes near the B, BX, and BY :
o Basins and Other Issue
Tank Farms. The plan will include :
initial aquifer tests to determine Solutions approved
sustained yield August 2009. 5-13-10
yleld. added title. Completed
ahead of schedule.
M-015-60 Submit RD/RA Work M-015-60. Submit RD/RA Work DOE/EPA/Washington
RL-0030.01-102 Plan now that 100-NR-1/2 ROD Plan now that 100-NR-1/2 ROD 3/29/2011 3/29/2011 3/29/2011 : CERCLA/RCRA - EA
Amend has been issued Amend has been issued. FFA/CONO
. . . . " . DOE/EPA/Washington
RL-0030.01-103 M-024-58D _Imtnate Discussions of| M-024-58D. In.male Discussions 6/1/2011 6/1/2011 6/1/2011 . CERCLA/RCRA - EA
Well Commitments of Well Commitments.
FFA/CONO
Conclude discussions of well
commitments initiated under M-
WOECLTOn Gonee | o ads v ern
RL-0030.01-044 " L N 8/1/2011 8/1/2011 8/1/2011 : CERCLA/RCRA - EA
Commitments Initiated Under M- December 31, 2014 to incorporate
. " FFA/CONO
024-58 new well installations needed to
maintain a three-year rolling
prioritized drilling schedule

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

RL-0030.01-093

M-015-110C, Uranium treatment
technology treatability test plan

Submit uranium treatment
technology treatability test plan
as an element of the RCRA facility
investigation and remedial
investigation for the 200-DV-1 OU
to Ecology

12/31/2010

12/31/2010

12/14/2010

As of April 2010, created
this milestone and
Forecast Dates per the
TPA Tentative Agreement
for Implementing Changes
to the Central Plateau
Cleanup. This planned
enforceable milestone
supports the FY2012
budget submittal.
Milestone completion
letter AMCP-2011-0038
transmitted to regulators
12/14/2010. Completed
ahead of schedule.

PEA,B,RA

RL-0030.01-094

M-037-01, Revised Closure Plan
for Hexone Storage and
Treatment Facility TSD unit

Submit Revised Closure Plan to
support TSD closure of the
Hexone Storage and Treatment
Facility (276 S-141/142) TSD unit.
Note: Issuance of the draft
closure plan as part of public
comment on Revision 9 of the
Hanford Facility RCRA Permit
satisfies this milestone.

12/31/2010

12/31/2010

7/16/2010

As of April 2010, created
this milestone and
Forecast Dates per the
TPA Tentative Agreement
for Implementing Changes
to the Central Plateau
Cleanup. This planned
enforceable milestone
supports the FY2012
budget submittal.
Completed ahead of
schedule.

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
As of April 2010, created
this milestone and
Submit revised RCRA Facility Forecast Dates per the
M-015-90 Revised RCRA Facility Investigation/Corrective TPA Tentative Agreement
Investigation/Corrective Measures Study (RFI/CMS) & for Implementing Changes
RL-0030.01-012 Measures Study & RI/FS work Remedial Investigation/ Feasibility 6/30/2011 6/30/2011 to the Central Plateau PEAB
plan Study (RI/FS) work plan for 200-IS: Cleanup. This planned
10U to Ecology enforceable milestone
supports the FY2012
budget submittal.
DOE shall complete the Narrative modified per
construction of all wells listed for TPA Change Package M- DOE/EPA/Washington
RL-0030.01-053 '\Cnozzs‘:rﬁi’h[;:ifs:lalI\INce‘I)I:‘E::::d CY2011 and before, as identified 12/31/2011 12/31/2011 9/7/2010 12/31/2011 024-10-01 approved : CERCLA/RCRA - EA
in attachment 1 of TPA Change 7/29/10. Completed ahead FFA/CONO
Package M-024-09-01 of schedule.
As of April 2010, created
this milestone and
T e
M-015-91A, Submit Feasibility Investigation/Feasibility Study for Implementin gChan es DOE/EPA/Washington
RL-0030.01-054 Study Work Plan for the 200 West | work plan for the 200 WA 1 12/31/2011 12/31/2011 12/31/2011 to the’::enlral Plgateau 9 : CERCLA/RCRA - B,EA
Area 1 operable unit operable unit (200 West Inner FFA/CONO

Area) to EPA

Cleanup. This planned
enforceable milestone
supports the FY2012
budget submittal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
As of April 2010, created
this milestone and
" . Forecast Dates per the
" . Submit Remedial .
::‘?:;5“1 g:oil/l:en;gisi?ir:‘egtlzld Investigation/Feasibility Study ;I;l:llkn‘:'elr;:telﬁi:g?::;er:s DOE/EPA/Washington
RL-0030.01-056 g y Stucy Work Plan for the 200-CB-1 OU (B| 12/31/2011 12/31/2011 12/31/2011 P g Lhang : CERCLA/RCRA - BEA
Work Plan for B Plant Canyon to . to the Central Plateau
Plant Canyon/associated past . FFA/CONO
Ecology " " Cleanup. This planned
practice waste sites) to Ecology .
enforceable milestone
supports the FY2012
budget submittal.
Final Approval Package
for the Tentative
Agreement on Hanford
Expand current pump-and-treat Federal Facility Agreement
. and Consent Order
system at 100-HR-3 Operable Unit Modifications Regardin
M-016-111C Expand current utilizing ex situ treatment, in situ Accelerated Gro. gndwa?er DOE/EPA/Washington
RL-0030.01-070 pump-and-treat system at 100-HR-| treatment or a combination of 12/31/2011 12/31/2011 12/31/2011 and Soils u : CERCLA/RCRA - B,EA
3 Operable Unit both to a total capacity of 800 FFA/CONO

gpm capacity or as specified in
the work plan

Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri i
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

River Pr

River,

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE

COMPLETION DATE FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

RL-0030.01-074

M-016-120 DOE will have a GW
P&T for the Tc-99 plume within
the 200-UP-1 Operable Unit

DOE will have a groundwater
1t sy (not to

50 gpm pump-and-treat capacity)
for the Tc-99 plume at S/SX Tank
Farm within the 200-UP-1
Operable Unit. This milestone
may be met by utilizing treatment
capacity at another location such
as the new 200 West pump and
treat system of the Effluent
Treatment Facility.

12/31/2011 12/31/2011

12/31/2011

Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility Agreement
and Consent Order
Modifications Regarding
Accelerated Groundwater
and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title.

DOE/EPA/Washington
: CERCLA/RCRA -
FFA/CONO

EA

RL-0030.01-078

M-016-122 Begin Phase 1
operation of the new 200 west
pump and treat system.

Begin Phase 1 operation of the
new 200 west pump and treat
system per the Remedial
Design/Remedial Action Work
Plan and the ZP-1 Record of
Decision. This action will provide
the initial portion of the overall
pump and treat capacity expected
to be required by the 200-ZP-1
and 200-UP-1 Records of
Decision. This initial operation
can provide treatment for the Tc-
99 plume at the S/SX Tank Farm
within the 200-UP-1 operable unit.

12/31/2011 12/31/2011

12/31/2011

Added per the Final
Approval Package for the
Tentative Agreement on
Hanford Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title.

DOE/EPA/Washington
: CERCLA/RCRA -
FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

RL-0030.01-080

M-015-00C Complete all 200 Area
Non-Tank Farm Operable Unit site
investigations

Complete all 200 Area Non-Tank
Farm Operable Unit site
investigations under approved
work plan schedules through
submittal of feasibility study
reports and a recommended
remedy. In instances where RCRA
authority requires investigation of
past practice units, the
recommended remedy will be
sufficiently comprehensive to
satisfy technical requirements of
RCRA, HWMA, and CERCLA,
pursuant to the HFFACO Article
IV paragraph 17 and action plan
section 5.4.

12/31/2011

12/31/2011

12/31/2011

The milestone is modified
to TBD per the Final
Approval Package for the
Tentative Agreement on
Hanford Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title.

The milestone is modified
to TBD per the Final
Approval Package for the
Tentative Agreement on
Hanford Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.

DOE/EPA/Washington
: CERCLA/RCRA -
FFA/CONO

EA

RL-0030.01-085

M-015-93A, Revised RCRA Facility
Investigation/Corrective
Measures Study & RI/FS work
plan

Submit revised RCRA Facility
Investigation/Corrective
Measures Study (RFI/CMS) &
Remedial Investigation/ Feasibility
Study (RI/FS) work plan for the
200-SW-2 OU to Ecology

12/31/2011

12/31/2011

12/31/2011

As of April 2010, created
this milestone and
Forecast Dates per the
TPA Tentative Agreement
for Implementing Changes
to the Central Plateau
Cleanup. This planned
enforceable milestone
supports the FY2012
budget submittal.

DOE/EPA/Washington
: CERCLA/RCRA -
FFA/CONO

EA

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau
Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Final Approval Package
for the Tentative
Agreement on Hanford
Expand current pump-and-treat :::eézlnFsaetr:‘lthgr:g:eement
system at 100-HR-3 Operable Unit Modifications Regarding 100 DX facility started up
M-016-111B Expand current utilizing ex situ treatment, in situ Accelerated Groundwater and was turned over to DOE/EPA/Washington
RL-0030.R1-004 pump-and-treat system at 100-HR-| treatment or a combination of 12/31/2010 12/31/2010 12/17/2010 12/31/2010 and Soils operations on 12/17/2010 : CERCLA/RCRA - EA,RA
3 Operable Unit both to a total of 500 gpm Milestones/FY2009Fundin | 25 documented in letter FFA/CONO
capacity or as specified in the AMCP-2011-0049.
work plan g/W.aste Management/K
Basins and Other Issue
Solutions approved
August 2009. Completed
ahead of schedule.
DOE shall complete the
construction of all wells listed for E;T;?I:ge::;gzgglgs DOE/EPA/Washington
RL-0030.R1-005 M-024-61 calendar year 2010 and before, as| 12/31/2010 12/31/2010 1/21/2010 12/31/2010 Completed ahead of : : CERCLA/RCRA - EARA
identified in attachment 1 of TPA schedule. FFA/CONO
Change Package M-024-09-01 :
RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-
River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor ARRA Project: N
Closure Project (Capital)
| R, i P pm DOE/EPA/Washington
RL-0041.C1-069 Complete Interim | n Con Interim F 12/31/2009 11/30/2010 5/14/2010 11/30/2010 Completed ahead of : CERCLA/RCRA - B,EA
Actions At 100-B/C Area Actions At 100-B/C Area schedule. FFA/CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
M-016-140. Submit Revised
Remedial Design/Remedial Action .
. . DOE/EPA/Washington
RL-0041.C1-064 W-016-140 Submit Revised RD/RA | Work Plans For 100 K Area 3/31/2011 3/31/2011 3/31/2011 : CERCLARCRA- | EA
Work Plans For 100 K Area RODS | Record of Decisions As Primary FFA/CONO
Document(s) Per HFFACO 11.6
With New Proposed Milestones.
Complete the selected removal
and/or remedial actions for 12 of
gn::.::‘-,:?,&?:rm F:Jénsref;‘iz:s for 11| the following high priority :R :ts:&oi(::uw::t 2009 DOE/EPA/Washington
RL-0041.C1-027 . . L facilities: 305B, 306E, 306W, 307 12/30/2011 12/30/2011 12/31/2011 pl.J . 9 : CERCLA/RCRA - B,EA
High Priority Facilities in the 300 N . which modified the text to
Area retention Basins, 308, 309, 321, do this milestone FFA/CONO
323, 324, 324B, 327, 333, 340, )
3706, and 3720
M-016-47, Complete the Interim Complete the Interim Remedial DOE/EPA/Washington
RL-0041.C1-033 Remedial Actions for the 100 D . P 12/31/2011 12/31/2011 12/31/2011 : CERCLA/RCRA - B,EA
Actions for the 100 D Area
Area FFA/CONO
: . . . DOE/EPA/Washington
RL-0041.C1-034 Complete the Interim Remedial | Complete the Interim Remedial | 1537 /50 12/31/2011 12/31/2011 : CERCLARCRA- | EA
Actions for the 100 H Area Actions for the 100 H Area
FFA/CONO
RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.01 Nuclear Facility D&D-
Fast Flux Test Facility Project (Operations) / RL-0042.01 Nuclear Facility D&D-Fast Flux Test ARRA Project: N
Facility Project (Operations)
I I

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES

The FFTF baseline date to

complete the necessary

deactivation activities to

place the FFTF and

support facilities in a long

term Surveillance and

- . o . Maintenance mode in DOE/EPA/Washington
RL-0042.01-011 Complete FFTF Facility Transition| - Complete FFTF Facility Transition| 54,4 2/28/2011 6/1/2009 2/28/2011 August 31, 2009. The : CERCLA/RCRA - EA
and Initiate S&M Phase and Initiate S&M Phase L

project is on schedule to FFA/CONO

complete the milestone on

schedule. The TPA

milestone completion date

is February 28, 2011.

Completed ahead of

schedule.

[ [
ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.01
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.01 ARRA Project: N
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations)
Hanford Federal

ORP-0014.01-133 Submit System Plan Update Submit System Plan Update 10/31/2011 1053112011 1053112011 Facility Agreement |

and Consent Order
“TRA"

ORP-0060 Major Construction-Waste Treatment Plant

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
M-62-01V Submit semi-annual project 1/31/2011 1/31/2011 1/31/2011 On schedule. EA
compliance report
This milestone Hanford Federal
Comp Hot C issioning - Comp Hot C ning - This milestone was Facility Agreement
M-62-10 Waste Treatment Plant Waste Treatment Plant 17317201 was deleted on 173172011 deleted on 10/25/2010. and Consent Order EAPA
10/25/2010. " "
TPA
M-62-01W Submit semi-annual project 7/31/2011 7/31/2011 7/31/2011 On schedule. EA
compliance report
VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.01 Soil and Groundwater ARRA Project: N
Remediation Activities / VL-SN-0030.01 Soil and Groundwater Remediation Activities roject:
This milestone is associated with
ABB VL-SN-0030.02:
Groundwater. All wells in TA-V Milestone complete. TA-V
TA-V Geophysical Logs of All will be logged. Four new Geophysical Logs and NM Compliance Order
VL-SN-0030.01-001 Wells and Slug Tests of Four New | characterization wells drilled in 11/30/2010 11/30/2010 11/29/2010 11/30/2010 Slug Test data was No variance. P EA

Wells

FY11 at the request of NMED will
be slug-tested. The logs and the
results of the slug tests will be
submitted to the NMED.

submitted ot NMED on
11/29/2010.

on Consent

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
VL-SN-0030 Soil and Water Remediation-Sandia ARRA Project: N
NMED approved the
Pursuant to NMED requirement workplan for fieldwork to
for additional groundwater be accomplished with
Tech Area V GW Area: Installation| characterization at Tech Area-V notional milestone of NM Compliance Order

VL-SN-0030-034 of 4 Wells & 3 Soil Vapor Wells GW Area, four GW monitoring snzom 3nzom 9/30/2011 completing work in on Consent PEAB

wells and three soil vapor wells FY2011. A specific EA

are being installed in FY11 milestone date was not

published by NMED.
Soil site 8/58 was part of the
permit modification to formalize
QN g Complete the installation of 4 GW | Corrective Action Complete. NM Compliance Order

VL-SN-0030-020 wells at soil site 8/58 NMED has removed it from this 11/29/2011 1172672011 1172972011 on Consent PEA

process and requested additional

GW characterization.

SAVANNAH RIVER SITE (SR)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.01.1
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE

COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0014C.01.1-022

Complete Bulk Waste Removal
Efforts for 1 Tank by 09/30/2011

Complete Waste Removal for the
purposes of maximizing risk
reduction (through one or more
additional mechanical cleaning,
chemical cleaning, and/or water
washing evolutions to maximize
waste removal and risk reduction
associated with closure of the
tanks) in accordance with the
requirements contained in
Statement of Resolution of
Dispute Concerning Extension of
Closure dates for SRS High Level
Radioactive Waste tanks 19 & 18
dated 11/29/07

9/30/2011

9/30/2011

9/30/2011

Federal Facility
Agreement

EA

SR-0030 Area Completion / SR-0030.01 Soil and Water Remediation (Operations) / SR-0030.01
Soil and Water Remediation (Operations)

ARRA Project: N

SR-0030.01-011

FFCAct Site Treatment Plan
Annual Update

DOE/SCDHEC Consent Order 95-
22-HW, amended 10/14/03,
requires the SRS Site Treatment
Plan to be updated annually by
November 15

11/15/2010

11/15/2010

11/4/2010

11/15/2010

Completed.

Ahead of schedule.

Site Treatment Plan

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0030.01-143

Submit Revision.1 ROD in
support of the R Area Operable
Unit

Submit Revision.1 Record of
Decision (ROD) in support of the
R Area Operable Unit (Includes 14
Subunits with 14 associated
milestones)

12/17/2010

12/24/2010

12/21/2010

12/24/2010

Based on the receipt of
regulatory comments
(South Carolina
Department of Health and
Environmental Control on
10/12/2010; U.S.
Environmental Protection
Agency-Region 4 on
10/25/2010) on the R Area
Operable Unit ROD
(Revision 0), the projected
due date of 12/17/2010
was revised to reflect an
actual due date of
12/24/2010. Met on
12/21/2010.

Federal Facility
Agreement

EA

SR-0030.01-008

Initiate C,K,L, and R-Reactor
Complexes Early Action RA Start

Initiate C, K, L, and R-Reactor
Complexes Early Action Remedial
Action start

12/24/2010

1/12/2011

10/4/2010

1/21/2011

Forecast and EA Date
changed based on
regulatory approved
Federal Facility Agreement
Revision.1 Appendix E,
Long-term Projections for
FY2010. The Early Action
Remedial Action (RA) Start
date does not apply to the
R-Reactor Complex
because the R-Reactor
Complex RA Start will be
claimed with the R-Area
OU. Completed ahead of
schedule.

Completed ahead of
schedule.

Federal Facility
Agreement

EA

SR-0030.01-052

Issue ROD for Gunsite 012
Rubble Pile, Rubble Pile Across
from Gunsite 012, and ECODS G-
3

Issue Rev 0 Record of Decision
for Gunsite 012 Rubble Pile,
Rubble Pile Across from Gunsite
012, and ECODS G-3 (NBN)

12/30/2011

9/9/2010

9/8/2010

4/18/2011

Completed.

Completed ahead of
schedule.

Federal Facility
Agreement

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2011
MILESTONES
Issue Gunsite 218 Rubble Pile Issue Gunsite 218 Rubble Pile Completed ahead of Federal Facility
SR-0030.01-053 (631-23G) ROD (631-23G) Record of Decision 12/30/2011 12/30/2011 10/22/2010 4/18/2011 Completed. schedule. Agreement EAF
Due Date changed from
06/06/2011 to 06/17/2011
based on the
implementation schedule
that was contained in the
Start Remedial Action for R-Area (S)tarl F:)(Tmﬁd!al IActllo: fo1r4Fi-ALea : Area Operfable Unit Federal Facil
SR-0030.01-137 OU (Includes 14 sub-units with 14 | OPerable Unit (includes 18 sub- | ;5,704 6/17/2011 6/17/2011 tatement o On Schedule for new date. |+ caea! Facility EAF
associated milestones) ur}lls with 14 associated Basn.s/!'-‘roposed Plan Agreement
milestones) (Revision 1) that was
approved by the
regulators (SCDHEC
approval - July 2, 2010 &
EPA approval - June 24,
2010).
DOE was in negotiations
with the regulators, for
this milestone, during the
quarter, & submitted an
extension request on
January 20, 2011. The
Submit A Area Ash Pile (788-0A) extension request was
and A Area Coal Pile Runoff Basin approved by the .
(788-3A), and Stormwater Outfall regulators. Based on this
Submit A Area Ash Pile & Coal i . approval, the RFI/RI
Pile Runoff Basin, & Stormwater A-013 Rev 0 Combined document Workplan is no longer Federal Facility
SR-0030.01-009 ’ RCRA Facility 2/11/2011 8/31/2011 8/31/2011 On schedule. EA

Outfall, A013, Combined doc

RFI/RI/BRA/CMS/FS

I gation/Remedial
Investigation
(RFI/RI/BRA/CMS/FS) Workplan

Submittal

required to be submitted
as a separate document.
Instead it will be submitted
as part of a combined
document (RFI/RI
Workplan, RFI/IR Report
with Baseline Risk
Assessment (BRA) and
Corrective Measures
Study/Feasibility Study
(CMS/FS).

Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION | .\ o e are| FORECAST DATE | ACTUALDATE [ Jonr oo STATUS NARRATIVE VARIANCE NARRATIVE [, =2 n 0l o | DESIGNATIONS
QUARTER / FY 2011
MILESTONES
Submit Removal Actions Submit the Removal Actions Completed ahead of
SR-0030.01-001 Porformed in FY10 Roport Performed in FY10 Report 1/1/2011 11172011 12/21/2010 Completed. ceheritle, PEA
Issue L-Area Northern .
SR-0030.01-130 Issue L-Area Northern Groundwater (NBN) Record of | 9/30/2019 10/28/2011 10/28/2011 Federal Facility PEA
Groundwater ROD - Agreement
Decision
DOE/SCDHEC Consent Order 95-
) 22-HW, amended 10/14/03,
SR-0030.01-012 FFCAct Site Treatment Plan requires the SRS Site Treatment | 11/15/2011 11/15/2011 11/15/2011 Site Treatment Plan | EAF
Annual Update
Plan to be updated annually by
November 15
[ [
VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU) ARRA Project: N
. " " . Order on Consent
VL-SPRU-0040.C1-017 | SPill Reporting and Response Plan for responding and reporting| ;1 ¢/5414 1/18/2011 1/18/2011 On schedule. None. DEC Case R4-2010- | EA
Plan to spills that impact surface water
1202137
" " . Order on Consent
VL-SPRU-0040.C1-018 | Storm Water Pollution Prevention | Plan for managing stormwater on-| 45,1594 1/31/2011 1/31/2011 On schedule. None. DEC Case R4-2010- | EA

Plan

site

1202-137

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 1ST STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2011
MILESTONES
[ [
CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center ARRA Project: N
| |
OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.01 Solid Waste Stabilization and ARRA Proiect: N
Disposition / OH-WV-0013.01 Solid Waste Stabilization and Disposition roject:
Meet Fiscal Year shipping Meet Fiscal Year shipping WVDP-299 Site
OH-WV-0013.01-012 requirements as specified in the requirements as specified in the 9/30/2011 9/30/2011 9/30/2011 EA
STP

Site Treatment Plan

Treatment Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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Enforceable Agreement (EA) / Planned EA Milestone Report

FINAL FIRST QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (OCTOBER, NOVEMBER, & DECEMBER 2011)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 1ST
QUARTER / FY 2011
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SUMMARY

TOTAL NUMBER OF EA/ PEA MILESTONES FOR THE 1ST QUARTER OF FY 2011: 46 / MET: 46 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JANUARY 2011 THROUGH DECEMBER 2011): 183 / ON SCHEDULE: 183 (100%)

Designations: EA =
Enforceable
Agreement, PC =
Project Critical
Decision, B =
Budget, F = Five
Year Plan, PS =
Project Start, PE =
Project End, MC =
Mission Complete,
PEA = Planned EA,
RA = ARRA, and PA
= OECM
Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NO NOVs DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND / OR ALL NEW OR PREVIOUS NOVs

Sase RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).
21 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, &
YELLOW DECEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE

PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).

NOTICES OF VIOLATION
(NOVs) 21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (OCTOBER, NOVEMBER, &
DECEMBER 2010), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD
(OCTOBER, NOVEMBER, & DECEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT
RESOLVED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010).
NOTE . DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
- "IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.
NO EA MILESTONES MISSED DURING THE PERIOD (OCTOBER., NOVEMBER, & DECEMBER 2010), OR ALL MISSED EA
GREEN MILESTONES ARE RENEGOTIATED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND NO FINES /
PENALTIES ARE EXPECTED.
ENFORCEABLE
AGREEMENT (EA) 21 EA MILESTONES MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), BUT HAS BEEN OR IS
MILESTONE STATUS / THIS YELLOW BEING RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (OCTOBER, NOVEMBER, &
QUARTER DECEMBER 2010), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE MISSED DURING THE PERIOD (OCTOBER, NOVEMBER, & DECEMBER 2010), AND NO
RENEGOTIATION HAS OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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ENFORCEABLE
AGREEMENT (EA)
MILESTONE STATUS / NEXT
FOUR QUARTERS

NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JANUARY THROUGH

GREEN DECEMBER 2011).
21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR
YELLOW ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JANUARY THROUGH DECEMBER 2011),

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO
OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JANUARY THROUGH DECEMBER
2011), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (JANUARY
THROUGH DECEMBER 2011).

NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE
DETERMINATIONS (WDs)

GREEN

WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW

WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.

LOW-LEVEL WASTE (LLW) LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT

YELLOW

DISPOSAL COST / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
ENVIRONMENTAL POLICY | YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)
- NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




